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Introduction  

1. My full name is Simon Johnstone.  I am the Operations Manager for the 

Hawkeswood Mining project at Millers Flat.  

2. I have eighteen years’ experience working for Hawkeswood Mining, I have 

worked on gold mining projects at Olrig Station, Waikaia, Blenheim and 

Thompsons Gorge.  

3. I have resided in Central Otago since 2007, actively participating in the local 

community and industry.  

4. I am very familiar with the Millers Flat site and its surrounds. I am on site 

most days currently. 

Scope of Evidence 

5. My evidence will address the following: 

a. Consultation;  

b. Operation of the mine; and 

c. Archaeological Authority. 

Consultation 

6. I have been involved in all consultation activities on the project, starting in 

September 2020 through to the present day. Consultation efforts have been 

significant, and rather than describe each, I have compiled a record of 

consultation which I attach to my evidence (Appendix [A]). I do not consider 

the record in Appendix [A] to be a complete record, as there have been too 

many conversations to recall each one specifically. The consultation record 

in Appendix [A] is a record of the main discussions with key stakeholders 

only. 

7. I provide a summary of key themes arising from consultation in the 

following paragraphs. 
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Neighbours 

8. I have visited all of the surrounding neighbours, most of them on multiple 

occasions. I have provided information about the proposed mine and 

discussed their concerns. Many people have been happy to provide a 

written approval. Several people remain unhappy about the proposal and 

these are generally represented by submissions. 

Community 

9. I have been involved in many community groups discussing the proposed 

mine. I have been to coffee groups, Mount Benger A & P Show, Spoken at 

the Lions Club, Milers Flat Hunting competition, Teviot Valley dinner club 

and hosted a community “Q & A Night” event at the local Millers Flat Hall. 

The purpose of this type of consultation is to provide information and to 

give people an opportunity to ask questions and have their concerns heard. 

Millers Flat Water Company (MFWC) 

10. I have had multiple discussions, phone calls and emails with the MFWC. We 

have had a positive relationship and recently came to a signed agreement 

which sets out how MFWC infrastructure on the site will be managed 

(Appendix [B]).  

Clutha Gold Cycle Trust 

11. I have discussed the project with the Chairman of the Board for the Cycle 

Trust and had many conversations with the Manager and some board 

members of the Cycle Trails Trust, and then also dealt with their legal 

representative in relation to a formal agreement for diversion and 

reinstatement of the cycle trail. We have a signed agreement (Appendix [C]) 

and written approval.   

Millers Flat School 

12. I have had a number of conversations with the Principal of Millers Flat 

School and understand that they do not have any unresolved concerns 
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about the project. We are in negotiations with Hilary Spedding to host a 

group of school children from the school on the site as they are excited to 

learn about geology and mining.  

13. I had not discussed the project with the Ministry of Education until we 

received a submission from them on behalf of the school. I have since talked 

to Walter Lettink – a Ministry of Education staff member, about the project 

and explained some matters that were raised in the submission. We are 

currently waiting for his response. 

Fire and Emergency New Zealand (FENZ) 

14. I have had discussions with Bobby Lamont from FENZ. It was requested for 

our site to send through an Emergency Management plan. We have done 

so and it has been approved. FENZ initially placed a neutral submission as 

they sought further information regarding the project. I have discussed this 

with FENZ, and my understanding is this neutral submission will be 

withdrawn (and in any event raises matters which have now been 

addressed). 

Aukaha and Kā Rūnaka 

15. I first contacted Aukaha about the project on 2 September 2022.  We 

requested a cultural impact assessment (CIA) and an opportunity to discuss 

the project with them. Since then, I have had three meetings with Aukaha, 

and a lot of correspondence. (Appendix [D]) (Emails from Stephanie 

Matheson have been included as they were sent on my behalf). 

16. We have worked to address the issues of concern raised by Aukaha. On 

receiving their submission on a previous version of this project, we 

commissioned additional technical work to address matters raised in the 

submission. I provided these updated technical reports to Aukaha and 

sought to engage with them on the revised version of the project (this 

consent application). 

17. We have requested a Cultural Impact Assessment (CIA) through Aukaha and 

were eventually advised by Pam Walker (Kaiwhakamahere Matua 
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Whakaaetaka (Senior Planner - Consents Mana Taiao) that Aukaha did not 

have the capacity to prepare a CIA. (Appendix [E])1 In a subsequent meeting 

we discussed potential solutions, noting resourcing challenges faced by 

Aukaha, and were advised that there were no other parties with a mandate 

to prepare a CIA for the project. 2 (Appendix [F]) 

18. I have also contacted iwi leaders – Terry Nicholls and Riki Parata and 

numerous emails to Otakou and Puketeraki, to ascertain if meaningful 

consultation could be carried out directly with Kā Rūnaka. Despite some 

good conversations, these did not lead to meaningful consultation, as 

people refer consultation on resource management matters to Aukaha. 

19. To the best of my knowledge, I have provided information on and sought to 

mitigate all effects of concern raised by Aukaha. The only matters 

outstanding, that I am aware of, are the potential effects our project may 

have on the mauri of the Mata-au and the Tima Burn and separately the 

cultural landscape. Aukaha has not produced a CIA which provides a site and 

project specific explanation of  the nature of the effect or what mitigation 

may be required to address it.  

20. Comments in the s42A report that there has been no input from Kā Rūnaka 

are missing part of the picture. There has been significant effort and 

resource invested into consulting with Kā Rūnaka and undertaking 

additional technical assessments to address identified concerns. (Appendix 

[G]) Copies of email correspondence.  

Operation of the mine 

21. An exploration permit was granted dated 19 October 2021 and a mining 

permit was issued on 17 April 2023. Operations at the mine can commence 

following the granting of consent and after meeting any consent conditions 

that require action before starting operations. In addition, the recruitment 

of staff, as well as training, and the preparation and commissioning of the 

dredge will be necessary. I am aware of many locals who would be keen for 

 
1 Email from Pam Walker 22/1/24. 
2 Meeting 25/1/24. 



5 
 

a job on the project so do not expect any delays associated with 

recruitment. 

22. The new site plans outline the various stages of mining operations. Attached 

to my evidence (Appendix [H]) are updated site plans adjusted after the 

circulation of the s42A report addressing two minor issues: 

a. Additional bunding along the western edge of stage 2 (refer to plans 

3 and 4) to address comments made by Jessica McKenzie (landscape 

peer reviewer for Central Otago District Council). 

b. The site vehicle access is shown from the northern paper road on 

plans 4-8. Previously it was by the southern paper road on all plans. 

23. I have commissioned an erosion and sediment control plan in response to 

concerns raised by Aukaha (Appendix [I]). This is in draft format, but suitable 

to implement in stage 1. It can be refined and updated for implementation 

in stages 2 – 4. 

Rehabilitation 

24. The project area is farmland and so rehabilitation is relatively 

straightforward. We will backfill the mine pit with overburden, then the silt 

layer, and then topsoil. The ground surface will be contoured to align with 

the pre-mining land surface (we have detailed lidar survey data to inform 

the final contour). As part of the site rehabilitation, we will fill in the 

Council’s green waste tip and flatten the tailings stockpile adjacent. These 

parts of the site will be contoured to fit in with the surrounding land, and 

not restored to their previous contour. 

25. Farm infrastructure will be reinstated as per our access agreements with 

landowners. 

26. The cycle trail will be reinstated to it’s former position and to a standard 

that is also defined by our private agreement with the Cycle Trust. 

27. We have given a lot of thought to how we could offer some biodiversity 

improvement back to the area, noting that it was a matter raised by Aukaha 
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and that biodiversity improvement on the site is not suitable, as it is 

farmland. We asked Aukaha what they would like to see in the way of 

biodiversity improvements, (Appendix [J]) but have not received any 

definitive feedback. Having had further discussions with Barrie Wills 

(Ecologist), and Mike Moore (Landscape expert) we have decided that 

exotic species removal and native plantings along the cycle trail, in the 

vicinity of the Clutha River / Mata-Au would have the highest value. We plan 

to do this in consultation with the Cycle Trust and LINZ. As part of the 

reinstatement of the cycle trail to its present location (after the mine has 

been through the area), we intend to complete planting as the mine cycles 

through the stages. (Appendix [K]) As part of the completion process of each 

stage, this will also include the relevant planting for the involved area. We 

welcome input from Aukaha and Kā Rūnaka in the detailed design of this.  

Archaeological Authority 

28. An application for the Archaeological Authority was accepted for processing 

on 22nd March 2024, and it is presently undergoing processing with Heritage 

New Zealand Pouhere Taonga (NZHPT). I have had several meetings with 

NZHPT staff on the preferred management of archaeological potential on 

the site. My understanding is that NZHPT is satisfied with the proposed 

approach. 

 

 

______________________________ 

Simon Johnstone 

Dated 29 April 2024 
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APPENDIX A – CONSULTATION SCHEDULE  
 

Date Summary of Consultation 

 COMMUNITY 

2022 - 
PRESENT 

 Regular Attendance to Coffee Groups (Approx 8) 

10/08/2023 Millers Flat Tavern Hunting competition sponsorship and speaking event 

16/08/2023 Teviot Valley Dinner Club Speaking Event 

17/02/2024 Mount Benger A& P Show – Community Event 

03/04/2024 Millers Flat School Visit 

10/04/2024 Community Q & A Night at Millers Flat Hall. 

  

 
NEIGHBOURS – Multiple visits with people who have signed affected party 
approval. 

2022 - 
2023 

Franklins – Simon has met with Jenny Franklin for discussions about the mine 
project and has been to visit Ken and Jenny at their home twice.  

2023 - 
2024 

Barrett – Simon has visited 4 times to discuss approval and they have been 
invited and visited the site.  

 All neutral & opposition submissions have been contacted for discussion. 

 See Appendix F for Iwi Consultation  
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VARIATION TO ACCESS AGREEMENT 

HAWKESWOOD MINING LIMITED, JACKS RIDGE LIMITED 

AND 

CLUTHA GOLD TRAIL CHARITABLE TRUST

APPENDIX C



THIS AGREEMENT is made the [| 7), dayof Manca 2024 

PARTIES 

  

1. Hawkeswood Mining Limited, company number 3269569 (HML). 

2. Jacks Ridge Limited, company number 4584838 (JRL) 

3. Clutha Gold Trail Charitable Trust, charities services registration number CC36962 (Trust). 

BACKGROUND 

  

A. 

. 

The Trust operates and maintains a mountain biking and waiking trail through legal road 
and Crown Land throughout the Central Otago District. 

HML proposes to undertake Mining Activities within the Existing Trail and as a result the 
Existing Trail will need to be temporarily disestablished. 

HML lodged, and later withdrew, an application for sought resource consent from Central 
Otago District Council (RC220350) to establish and operate an alluvial gold mining 
operation at 1346 - 1536 Teviot Road, Millers Flat for a maximum period of 5 years 
(Application). 

The parties entered into an Access Agreement dated 16 June 2023 to facilitate the 
Application, the temporary realignment of the Trust's trail, subject to the Trust's written 
approval. 

As a consequence of withdrawing the Application, the written approval is no longer valid as 
a matter of law and the timeframes set out in the Access Agreement are likely to be 
exceeded. It is therefore necessary to vary the existing agreement to provide for the 
additional resource consent lodged (RC230325) (Resource Consent) and further provision 
of written approval. 

The parties wish to record the terms of their agreement in this Variation Agreement. 

OPERATIVE PART 

  

1 Interpretation 

1.1 The following terms are defined: 

(a) Agreement means the Access Agreement dated 16 June 2023 enclosed as Appendix 1. 

(b) Variation Agreement means this agreement. 

 



1.2 All other defined terms are as set out in the Agreement. 

2. Variation 

2.1 The parties agree to vary the Agreement as follows: 

(a) Clause 1.1(a) is replaced by: “Commencement date means the date that last person signs this Variation Agreement’. 

(b) Clause 3.1(a) is replaced by: “The Trust agrees to provide written approval within 10 working days following the signing of this Agreement. 

(c) Clause 4.2(a) is replaced by: “24 months from the Mining Commencement 
Date”, 

(d) All other provisions of the Agreement are unchanged. 

EXECUTION 

  

Clutha Gold Trails Charitable Trust by its Trustee(s) 

ALA 
  

Murray Paterson 

Aldedhe x 
Witness signature 

Jikan Dine Alisa 
Witness Full name 

  

    

1 fugp Koad RO. Minn 
Witness Addrégs 

Aol wr stiahr 
Witness Occupation 

  

   



Va Vllok 
  

David Yollweiler 

Abt tMeze~ : 
Witrhess signature 
  

Mra PD yie Meer) 
Witness Full name 
  

1 ugh kad LOL fw 
Witness Address 

Ahynishod~ 
Witness Occupation 

  

  

Hawkeswood Mining Limited and Jacks Ridge Limited by its et 

[Lp—-. 
  

— es 

  

  

Witnéss signature 

Siw ee? $ 
Witness Full name 

552 Alsen Mile Recs Mecenrdro 
Witness Address 
  

Mince 
Witness Occupation 
 



Jacks Ridge Limited by its Director 

a 

Ses ee = 
= ol 

  

Kelly Hawkeswood 

  

  

Witness signature 

Sh WO Tousk Lalustore, 
  

Witness Full name 

S33 Abken Lidge Rao Mexonohre 
Witness Address 

/ thex- 
Witness Occupation 

  

  

 



Affected Persons Approval CENTRAL 

To: The Manager, Planning and Environment 
Central Otago District Council 
PO Box 122 
Alexandra 9340 

TO BE COMPLETED BY THE PERSON(S) REQUESTING APPROVAL 
Applicant(s); Hawkeswood Civil Limited 

Type of resource consent, Land use consent 
Proposed activity: Establish and operate a gold mining activity for the duration of 10 years 

  

  

  

  

  

Location of site: 1346-1536 Teviot Road, Millers Flat (inclusive of road reserve within the area indicated on the attached plan) 
  

| have sighted all the attached plans and supporting information for the above activity. 

| hereby give unconditional approval for the application to be processed without public notification. 

| understand that, by giving approval, the Council will not take into account any effects that the proposed 
activity may have on me, when considering whether this application should be notified (Section 95E of the 
Resource Management Act 1991) and whether the application should be granted (Section 104(3) of the 
Resource Management Act 1991). 

TO BE COMPLETED BY THE PERSON(S) GIVING THEIR APPROVAL 

Name: Murray Paterson (Chair + Trustee) 

Address: 146 Scotland Street Roxburgh 9500, New Zealand 

  

  

  

  

  

  

Signature Date 

Name: David Vollweiler (Trustee) 

Organisation: Clutha Gold Trail Charitable Trust 

Address: 146 Scotland Street Roxburgh 9500, New Zealand 

LY boll 

  

  

  

  

  

  

  

Y 

Signatur Date 

Checklist: 

( Signature of all legal owners (J Site and/or subdivision plan with all C] Elevations with all required signatures 
required signatures (if applicable) 

  

Affected Persons 

Approval Revised 03/2020 1 

 





Offices in Queenstown, Wanaka, Christchurch and Auckland 

Website: www.townplanning.co.nz | Postal: PO Box 35, Christchurch | Phone: 0800 224 470 

Appendix D – CONSULTATION SCHEDULE 

Date Summary of Consultation 

02/09/2022 Letter of Engagement Aukaha. Confirmation email sent from Makareta Wesley-
Evans 

17/05/2023 Engagement Letter returned 

28/06/2023 Aukaha reply 

08/08/2023 
Aukaha Meeting – Simon, Andrew, Tom and Barry met with Tim, Pam and 
Makareta at the Aukaha office in Dunedin. Project was discussed. Aukaha had 
original application.  

15/09/2023 Invitation sent to Aukaha, Otakou, Puketeraki & Hokonui for an onsite Hui 

22/09/2023 Second Hui Invitation sent to Aukaha & relevant Runanga/Runaka. 

25/09/2023 Jen from Puketeraki replied to Steph and email was distributed to manager 

27/09/2023 Steph requested a new date that would suit better. 

24/10/2023 Cover Letter & Mining Methodology sent 

25/10/2023 Matt Dale replied that Puketeraki was having a hui and he would come back to 
us 

13/11/2023 
Simon sent consents, letter of engagement, arch report & tima burn report to all 
interested parties (Puketeraki marae, Hokonui Runanga, Otakou Runaka) 

13/11/2023 Matt Dale replied and directed all correspondence to Aukaha 

17/11/2023 Sent Archaeological report to Tania - Aukaha 

18/11/23 
Email from Pam Walker Aukaha responding to correspondence from Matt Dale 
of Puketeraki. Confirming all correspondence needs to go to Aukaha. Pam asks 
for timeframes on when new resource consent applications will be lodged.  
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20/11/2023 Email to Aukaha requesting meeting in December 

21/11/2023 Email to Pam Walker “re-engaging”. 
Pam out of office received.  

29/11/2023 
Email to 3 Aukaha personnel asking for a time to consult regarding a Cultural 
Impact report (CIA) and any recommendations based on Archaeology report. 

14/12/2023 

Email to Pam, Tim & other interested parties asking for a time to consult 
regarding a Cultural Impact report (CIA) and any recommendations based on 
Archaeology report.  
Response from Pam stating that a Teams meeting would be available in the 
new year.  
Out of office from Tim  

18/01/2024 
– 
22/01/2024 

18th Jan - Email to Pam & Tim seeking advice and recommendations on 
archaeological report. Also following up on CIA report. 
22nd Jan – Pam responds that Aukaha has no capacity to prepare a CIA. 
Confirms she will check in with runaka regarding archaeology report and confirm 
a short teams meeting would be sufficient for an update into project 
development and consent applications. 

25/01/2023 TEAMS meeting with Aukaha (See Appendix E) 

29/01/2023 Simon engages in text conversations with Terry Nicholas (Hokonui) 

08/02/2023 Phone call with Terry Nicholas (Hokonui) 

11/02/2024 Simon Met with Terry Nicholas (Hokonui) in Alexandra 

19/2/2024 
– 
18/3/2024 

Email Thread:  
19th - Email from Tim Vial sharing the Aukaha submission. 
29th -  Barry responds asking for clarification around native revegetation.  
12th March – Barry requests response 
12th March – Tim responds with issues of concern & confirms attention to 
organising a site visit.  
18th March – Barry sends email to Tim asking about site visit and add comments 
regarding biodiversity and revegetation. 
18th March – Pam replies stating the Tim has already addressed proposal 
regarding native revegetation and confirms still looking at date for visit.  

12/2/2024 
– 
15/2/2024 

12th Feb - Victoria Ross from Heritage properties sends email to Rebecca 
(Heritage NZ) and Pam (Aukaha) requesting a meeting with Aukaha and 
HNZPT to discuss changes to archaeology assessment. 
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15th Feb – Pam responds declining a meeting. “We are not available to engage 
with you at this time”. 

19/02/2024 Emails with Terry from Hokonui Runanga 

21/3/2023 
Email to Pam & Tim + Hokonui, Matt dale, Ruth Freer, and Terry Nicholas 
sharing Archaeology report & requesting a site visit. 

25/03/2024 Manaia from Aukaha emails arranging site visit 

03/04/2024 Simon email to Manaia asking for numbers for site visit 

08/04/2024 Simon email asking for number confirmation. Manaia responds with numbers. 

11/04/2024 

In person meeting at site between Aukaha and Hawkeswood Mining Limited. 
The meeting covered: 

- Project Development
- Rehabilitation to farmland as per access agreements
- Archaeology report in particular Maori Archaeology and accidental

discovery.
- Explanation of Aquafer & how it works.
- It was suggested their cold gold cultural impact assessment would be

similar to what would be supplied to us if they had capacity to do so.
- Offer to plant more biodiversity along the riverbank.
- Rehab plan was underway.
- Ecology study on Tema Burn & lower Tema Burn historic rerouting.
- Potential effects of Mine on the Tema Burn
- Old Landfill site sitting above water table.
- Settling pond sizing
- Surface water run off.

Tim and Pam were asked if they had sufficient information to assess how the 
mine may effect cultural landscapes. 
Various calls to Aukaha & Iwi Leaders to arrange a meeting. 

Terry Nicholas (Hokonui) – Approx. 4 phone calls & various text messages 
29/01/2023 – 9/4/2023 

Riki Parata (Hokonui) – approx. 2 times. Sent multiple text messages. Approx. 
Sep - Dec 
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Subject:Subject: FW: [EXT] Archaeological report and CIA
Date:Date: Monday, 22 January 2024 at 11:26:40 AM New Zealand Daylight Time
From:From: Pam Walker
To:To: Simon [Hawkeswood Civil]
Attachments:Attachments: image002.png, image003.png, image004.png, image005.jpg, image006.jpg

Kia ora Simon,

We have not got the capacity to prepare a CIA. Nor have we ever committed to this.

With regard to the draft archaeological report we would need to check with rūnaka as to whether
they would want to be involved in this and to comment.  Once we have reviewed the resource
consent applications that have just been publicly notified with the CODC and with ORC then we may
be in a better place to advise after liaising with rūnaka.

As previously advised if you want to update us on your project development and consent
applications we would be available for a short TEAMS meeting. Tim Vial and I could make space this
week for that to occur – I think just 20 mins should be su^icient but I have allowed for 30 mins in
case you need longer.

I will send you an invite now.

Kā mihi,

Pam WalkerPam Walker
Kaiwhakamahere Matua Whakaaetaka (Senior Planner - Consents)
Mana Taiao
Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054
Tari:Tari: 03 477 0071 
Waea PūkoroWaea Pūkoro: 021 1927 289

Work hours – I work 3 days a week - Monday, Tuesday, and usually Thursday.
I don’t work Fridays.
www.aukaha.co.nz

The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain
confidential or privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by
any means, in whole or part, or taking any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If
you received this in error, please notify us immediately by return email or telephone (03 477 0071) and delete the material, including any attachments,
from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for changes made to this email or to any attachments following the original
transmission from its offices. Kā mihi.

From:From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>
Sent:Sent: Thursday, January 18, 2024 11:42 AM
To:To: Pam Walker <pam@aukaha.co.nz>; Tim Vial <Tm@aukaha.co.nz>
Cc:Cc: Andrew [Hawkeswood Civil] <andrew@hawkeswood.co.nz>; Anita Collie
<anita@townplanning.co.nz>; barry@macdonellconsulTng.co.nz
Subject:Subject: [EXT] Archaeological report and CIA

Kia ora Pam and Tim

APPENDIX E

http://www.aukaha.co.nz/
https://www.facebook.com/aukaha.co.nz
https://nz.linkedin.com/company/aukaha
https://impac.co.nz/prequal/
mailto:simon@hawkeswood.co.nz
mailto:pam@aukaha.co.nz
mailto:tim@aukaha.co.nz
mailto:andrew@hawkeswood.co.nz
mailto:anita@townplanning.co.nz
mailto:barry@macdonellconsulting.co.nz
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We are urgently seeking  your advice and recommendations on Megan and Olivers draft
archaeological report, we would like to finalise this and get it lodged with NZHTP.
Also following up on the CIA is there an estimated date we could expect this ?

Kā mihi nui

Simon Johnstone
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Subject:Subject: FW: Hawkeswood Mining Meeting today (2753-22)
Date:Date: Wednesday, 24 April 2024 at 4:26:07 PM New Zealand Standard Time
From:From: Anita Collie
To:To: Steph Matheson [Hawkeswood]
Attachments:Attachments: image003.png

From:From: Anita Collie
Sent:Sent: Friday, January 26, 2024 10:04 AM
To:To: Pam Walker <pam@aukaha.co.nz>; 'Simon [Hawkeswood Civil]' <simon@hawkeswood.co.nz>;
barry@macdonellconsulPng.co.nz; andrew@hawkeswood.co.nz; Pm@aukaha.co.nz
Subject:Subject: RE: Hawkeswood Mining MeePng today (2753-22)

Kia ora kotou

Thank you for your time meeting yesterday. I’ve made a few notes – please let me
know if you would like any changes or additions.

Hawkeswood have relodged an application for mining and associated activities
at Millers Flat. Public notification was requested. A joint process between
CODC and ORC is underway. Submissions close 19 February.
Hawkeswood have had strong regard to the Aukaha submission on the original
application and sought to address matters raised in that submission. A flood
report, ecological report and mining methodology have been added to the
application. The groundwater report has been updated with additional
information.
An archaeological report has been commissioned and an Archaeological
Authority will be applied for. Simon has requested feedback from Rūnaka on
the archaeological matters.
Pam advised that the archaeological report, updated consent application and
technical reports have not yet been sent to Rūnaka for comment. Pam is
unable to advise on a timeframe for feedback / further consultation. Simon
noted that these reports were sent to Aukaha about 3 months ago and
requested that they be sent to Ka Rūnaka with urgency.
Hawkeswood would like Aukaha to do a cultural impact assessment. Pam and
Tim advised that they do not have capacity and there are no other providers
who have mandate from Ka Rūnaka to do a CIA. Pam/Tim will give some
thought to how Aukaha could provide some assessment of effects on cultural
values / landscapes.
Pam and Tim will canvas Rūnaka for availability and seek to organise a site
visit in 4-6 weeks. Hawkeswood support that and will make dates work.
Hawkeswood have had internal conversations about how to provide a positive
contribution for the environment and have some ideas, but would like to discuss
with Aukaha or Ka Rūnaka. A site visit would be an excellent opportunity to do
that. Hawkeswood have practical constraints in terms of landowners, however
they think there are some practical local possibilities.

APPENDIX F

mailto:pam@aukaha.co.nz
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Thanks again for your time and we look forward to hearing from you.

Kā mihi

Anita Collie – Principal Planner
Cell: +64 21 568 335 | Email: anita@townplanning.co.nz
Town Planning Group | www.townplanning.co.nz
Offices in Queenstown, Wānaka, Christchurch & Auckland

From:From: Anita Collie
Sent:Sent: Thursday, January 25, 2024 12:14 PM
To:To: Pam Walker <pam@aukaha.co.nz>
Cc:Cc: 'Simon [Hawkeswood Civil]' <simon@hawkeswood.co.nz>; barry@macdonellconsulPng.co.nz;
andrew@hawkeswood.co.nz
Subject:Subject: Hawkeswood Mining MeePng today (2753-22)

Kia ora Pam

I’m a planner assisting Hawkeswood with their district resource consents. I’ve had a
discussion with Simon this morning and, acknowledging we only have a short time to
discuss the Hawkeswood Project today and we would like to best use the time with
you, I’ve drafted an agenda so you have an idea of what we would like to discuss.
Are there any matters you would like to add?

Status update on the project
Archaeological reports and authority application
Additional technical information since previous meeting and the submission

Ecological study
Updated groundwater report
Flood assessment

Are there any other technical reports that Rūnaka would like to see?
The effects on the relationship of Kāi Tahu with the cultural landscape and how
we might understand, assess and work on this
Potential for positive contribution to the environment

Please let me know if there is anything else to add to the above.

Thank you.

Ngā mihi

Anita Collie – Principal Planner
Cell: +64 21 568 335 | Email: anita@townplanning.co.nz
Town Planning Group | www.townplanning.co.nz
Offices in Queenstown, Wānaka, Christchurch & Auckland

https://www.townplanning.co.nz/
mailto:anita@townplanning.co.nz
http://www.townplanning.co.nz/
mailto:pam@aukaha.co.nz
mailto:simon@hawkeswood.co.nz
mailto:barry@macdonellconsulting.co.nz
mailto:andrew@hawkeswood.co.nz
https://www.townplanning.co.nz/
mailto:anita@townplanning.co.nz
http://www.townplanning.co.nz/
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Steph Matheson [Hawkeswood]

From: Bridget Coughlan <komiti@tro.org.nz>
Sent: Thursday, 5 October 2023 1:01 pm
To: Steph Matheson [Hawkeswood]
Subject: Automatic reply: Hawkeswood Resources Hui

Tēnā Koe, 

Thank you for your email. I am on annual leave until monday 9th october 
if your query is urgent please email office@tro.org.nz  

Kā mihi 
Bridget Coughlan 
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Steph Matheson [Hawkeswood]

Subject: Canceled: Hawkeswood Resources Hui
Location: 1484 Teviot Road, RD2, Millers Flat 9572

Start: Fri 6/10/2023 10:00 am
End: Fri 6/10/2023 3:30 pm
Show Time As: Free

Recurrence: (none)

Organizer: Steph Matheson [Hawkeswood]
Required Attendees: Simon [Hawkeswood Civil]; riki.parata@hokonuirunanga.org.nz; office@tro.org.nz; 

admin@puketeraki.nz; theller100@gmail.com; barry@macdonellconsulting.co.nz; 
komiti@tro.org.nz; waterwayscon@gmail.com

Optional Attendees: bjmacdonell@gmail.com

Kia Ora Koutou, 

Hawkeswood Resources proudly invites you to our Hui at our Millers Flat Project site. 

Please see attached: 
 Official Invitation
 Schedule
 Agenda
 Our Mining Methodology Report

Please let us know if you are able to attend by replying to this email with your numbers. We require this for catering 
purposes. 

RSVP by Wednesday 27th September 5 pm. 

We look forward to your response   

Ngā mihi 
Steph Matheson on behalf of Simon Johnstone 
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Steph Matheson [Hawkeswood]

From: Steph Matheson [Hawkeswood]
Sent: Wednesday, 27 September 2023 3:17 pm
To: riki.parata@hokonuirunanga.org.nz; office@tro.org.nz; admin@puketeraki.nz; theller100

@gmail.com; barry@macdonellconsulting.co.nz; komiti@tro.org.nz; 
waterwayscon@gmail.com; bjmacdonell@gmail.com; Lynda@hokonuirunanga.org.nz; 
mollie.lyders@hokonuirunanga.org.nz

Cc: Simon [Hawkeswood Civil]
Subject: Update: Hawkeswood Resources Hui

Kia Ora, 

Unfortunately, the date for the Hawkeswood Resources Hui doesn’t suit the majority of the Invitees. 

Is there a date that would suit you be er? For example, Mid Oct, Late Oct, etc 

We are very keen to host this gathering to discuss the topics on the Agenda with you all. 

I look forward to your response. 

Kind Regards, 
Steph Matheson 
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Steph Matheson [Hawkeswood]

From: Lynda Murchison <Lynda@Hokonuirunanga.org.nz>
Sent: Wednesday, 27 September 2023 2:47 pm
To: Riki Parata; Steph Matheson [Hawkeswood]
Cc: Mollie Lyders
Subject: Re: Hawkeswood Resources Hui

My apologies, I will be in Canterbury that week. 
Nga mihi 
Lynda 

Lynda Murchison 
Principal Advisor  
Hokonui Rūnanga Kaupapa Taiao  
Lynda@hokonuirunanga.org.nz  
140 Charlton Road, Gore 9774  
Waea pūkoro: 0272238070  
Website - Taiao – Hokonui Rūnanga Kaupapa (hokonuitaiao.org.nz) 

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz> 
Sent: Monday, September 25, 2023 7:11 PM 
To: Steph Matheson [Hawkeswood] <steph@hawkeswood.co.nz> 
Cc: Lynda Murchison <Lynda@Hokonuirunanga.org.nz>; Mollie Lyders <mollie.lyders@hokonuirunanga.org.nz> 
Subject: RE: Hawkeswood Resources Hui  

I know both Lynda Murchison and Mollie Lyders are still to confirm attendance. I will leave with them to let you know. 

Rik 

From: Steph Matheson [Hawkeswood] <steph@hawkeswood.co.nz> 
Sent: Monday, September 25, 2023 11:57 AM 
To: Riki Parata <Riki.Parata@hokonuirunanga.org.nz> 
Subject: Re: Hawkeswood Resources Hui 

Hi Riki, 

You don't often get email from steph@hawkeswood.co.nz. Learn why this is important 

Caution: This is an EXTERNAL email. Please consider safe cyber security practices. 
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Would you have any others who would be interested in attending? 
We would be very grateful to have someone/s as a representation. 

Ngā mihi 
Steph Matheson 

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz> 
Date: Friday, 22 September 2023 at 6:58 PM 
To: "Steph Matheson [Hawkeswood]" <steph@hawkeswood.co.nz> 
Subject: Declined: Hawkeswood Resources Hui 

Apologies from me Steph, I am unable to make this date. 

Riki 
CAUTION: This email and any attachment(s) contains information that is both confidential and possibly legally 
privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga o Ngāi Tahu and its 
subsidiary companies separately in writing. Any opinion, advice or information contained in this email and any 
attachment(s) is to be treated as interim and provisional only and for the strictly limited purpose of the recipient as 
communicated to us. Neither the recipient nor any other person should act upon it without our separate written 
authorization of reliance. If you have received this message in error, please notify us immediately and destroy this 
message.  
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Steph Matheson [Hawkeswood]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Monday, 25 September 2023 7:12 pm
To: Steph Matheson [Hawkeswood]
Cc: Lynda Murchison; Mollie Lyders
Subject: RE: Hawkeswood Resources Hui

I know both Lynda Murchison and Mollie Lyders are s ll to confirm a endance. I will leave with them to let you know. 

Rik 

From: Steph Matheson [Hawkeswood] <steph@hawkeswood.co.nz> 
Sent: Monday, September 25, 2023 11:57 AM 
To: Riki Parata <Riki.Parata@hokonuirunanga.org.nz> 
Subject: Re: Hawkeswood Resources Hui 

Hi Riki, 

Would you have any others who would be interested in a ending? 
We would be very grateful to have someone/s as a representa on. 

Ngā mihi 
Steph Matheson 

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz> 
Date: Friday, 22 September 2023 at 6:58 PM 
To: "Steph Matheson [Hawkeswood]" <steph@hawkeswood.co.nz> 
Subject: Declined: Hawkeswood Resources Hui 

Apologies from me Steph, I am unable to make this date. 

Riki 
CAUTION: This email and any attachment(s) contains information that is both confidential and possibly legally 
privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga o Ngāi Tahu and its 
subsidiary companies separately in writing. Any opinion, advice or information contained in this email and any 
attachment(s) is to be treated as interim and provisional only and for the strictly limited purpose of the recipient as 
communicated to us. Neither the recipient nor any other person should act upon it without our separate written 
authorization of reliance. If you have received this message in error, please notify us immediately and destroy this 
message.  

You don't often get email from steph@hawkeswood.co.nz. Learn why this is important 

Caution: This is an EXTERNAL email. Please consider safe cyber security practices. 
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Steph Matheson [Hawkeswood]

From: Jen Lucas <admin@puketeraki.nz>
Sent: Monday, 25 September 2023 8:54 am
To: Steph Matheson [Hawkeswood]
Subject: Hawkeswood Resources Hui

Kia ora Steph 
 
I have an invitation from you for Hawkeswood Resources Hui.  This is not a meeting that I would personally attend.  Is it 
intended for our manager? 
 
Kā mihi 
nā Jen 
Administrator 
121 Grimness Street 
Karitāne 9440 
Phone (03) 465 7300 
http://www.puketeraki.nz/ 
https://www.karitanemaoritours.com/ 
h ps://meafragrance.co.nz/ 
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Steph Matheson [Hawkeswood]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Friday, 22 September 2023 6:59 pm
To: Steph Matheson [Hawkeswood]
Subject: Declined: Hawkeswood Resources Hui

Due By: Friday, 6 October 2023 10:00 am

Apologies from me Steph, I am unable to make this date. 

Riki 
CAUTION: This email and any attachment(s) contains information that is both confidential and possibly 
legally privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga 
o Ngāi Tahu and its subsidiary companies separately in writing. Any opinion, advice or information
contained in this email and any attachment(s) is to be treated as interim and provisional only and for the
strictly limited purpose of the recipient as communicated to us. Neither the recipient nor any other
person should act upon it without our separate written authorization of reliance. If you have received this
message in error, please notify us immediately and destroy this message.
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Steph Matheson [Hawkeswood]

Subject: Hawkeswood Resources Hui
Location: 1484 Teviot Road, RD2, Millers Flat 9572

Start: Fri 6/10/2023 10:00 am
End: Fri 6/10/2023 3:30 pm
Show Time As: Tentative

Recurrence: (none)

Organizer: Steph Matheson [Hawkeswood]
Required Attendees: Simon [Hawkeswood Civil]; riki.parata@hokonuirunanga.org.nz; office@tro.org.nz; 

admin@puketeraki.nz; theller100@gmail.com; barry@macdonellconsulting.co.nz; 
komiti@tro.org.nz; waterwayscon@gmail.com

Kia Ora Koutou, 

Hawkeswood Resources proudly invites you to our Hui at our Millers Flat Project site. 

Please see attached: 
 Official Invitation
 Schedule
 Agenda
 Our Mining Methodology Report

Please let us know if you are able to attend by replying to this email with your numbers. We require this for catering 
purposes. 

RSVP by Wednesday 27th September 5 pm. 

We look forward to your response   

Ngā mihi 
Steph Matheson on behalf of Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Friday, 26 April 2024 3:34 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: Draft rehab plan 

Kia ora 

I have currently taken on a new role within the Hokonui Rūnanga to inves gate the feasibility of a dedicated research 
centre for tāonga species in Murihiku. This email will s ll be ac ve, and I will be checking regularly and forwarding on 
emails where required. A new email specifically for the research role is riki@kanakanaresearch.co.nz.  

In the mean me for all Kaupapa Taiao related ma ers please contact Lynda Murchison Lynda@hokonuirunanga.org.nz 

For any office queries please email Shelley Karena shelley.karena@hokonuirunanga.org.nz and for accounts 
accounts.taiao@hokonuirunanga.org.nz 

For all other ma ers rela ng to the Hokonui Rūnanga that isn’t Taiao related, please contact 
hokonui.office@ngaitahu.iwi.nz 

Ngā mihi 

Riki 

CAUTION: This email and any attachment(s) contains information that is both confidential and possibly 
legally privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga 
o Ngāi Tahu and its subsidiary companies separately in writing. Any opinion, advice or information
contained in this email and any attachment(s) is to be treated as interim and provisional only and for the
strictly limited purpose of the recipient as communicated to us. Neither the recipient nor any other
person should act upon it without our separate written authorization of reliance. If you have received this
message in error, please notify us immediately and destroy this message.

Simon [Hawkeswood Civil]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Friday, 26 April 2024 3:34 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: Draft rehab plan 

Kia ora 

I have currently taken on a new role within the Hokonui Rūnanga to inves gate the feasibility of a dedicated research 
centre for tāonga species in Murihiku. This email will s ll be ac ve, and I will be checking regularly and forwarding on 
emails where required. A new email specifically for the research role is riki@kanakanaresearch.co.nz.  

In the mean me for all Kaupapa Taiao related ma ers please contact Lynda Murchison Lynda@hokonuirunanga.org.nz 

For any office queries please email Shelley Karena shelley.karena@hokonuirunanga.org.nz and for accounts 
accounts.taiao@hokonuirunanga.org.nz 

For all other ma ers rela ng to the Hokonui Rūnanga that isn’t Taiao related, please contact 
hokonui.office@ngaitahu.iwi.nz 

Ngā mihi 

Riki 

CAUTION: This email and any attachment(s) contains information that is both confidential and possibly 
legally privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga 
o Ngāi Tahu and its subsidiary companies separately in writing. Any opinion, advice or information
contained in this email and any attachment(s) is to be treated as interim and provisional only and for the
strictly limited purpose of the recipient as communicated to us. Neither the recipient nor any other
person should act upon it without our separate written authorization of reliance. If you have received this
message in error, please notify us immediately and destroy this message.
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Simon [Hawkeswood Civil]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Friday, 26 April 2024 3:34 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: Draft rehab plan 

Kia ora 

I have currently taken on a new role within the Hokonui Rūnanga to inves gate the feasibility of a dedicated research 
centre for tāonga species in Murihiku. This email will s ll be ac ve, and I will be checking regularly and forwarding on 
emails where required. A new email specifically for the research role is riki@kanakanaresearch.co.nz.  

In the mean me for all Kaupapa Taiao related ma ers please contact Lynda Murchison Lynda@hokonuirunanga.org.nz 

 

For any office queries please email Shelley Karena shelley.karena@hokonuirunanga.org.nz and for accounts 
accounts.taiao@hokonuirunanga.org.nz 

For all other ma ers rela ng to the Hokonui Rūnanga that isn’t Taiao related, please contact 
hokonui.office@ngaitahu.iwi.nz 

 

Ngā mihi 

 

Riki 

 

CAUTION: This email and any attachment(s) contains information that is both confidential and possibly 
legally privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga 
o Ngāi Tahu and its subsidiary companies separately in writing. Any opinion, advice or information 
contained in this email and any attachment(s) is to be treated as interim and provisional only and for the 
strictly limited purpose of the recipient as communicated to us. Neither the recipient nor any other 
person should act upon it without our separate written authorization of reliance. If you have received this 
message in error, please notify us immediately and destroy this message.  

Simon [Hawkeswood Civil]

From: Riki Parata <Riki.Parata@hokonuirunanga.org.nz>
Sent: Friday, 26 April 2024 3:34 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: Draft rehab plan 

Kia ora 

I have currently taken on a new role within the Hokonui Rūnanga to inves gate the feasibility of a dedicated research 
centre for tāonga species in Murihiku. This email will s ll be ac ve, and I will be checking regularly and forwarding on 
emails where required. A new email specifically for the research role is riki@kanakanaresearch.co.nz.  

In the mean me for all Kaupapa Taiao related ma ers please contact Lynda Murchison Lynda@hokonuirunanga.org.nz 

 

For any office queries please email Shelley Karena shelley.karena@hokonuirunanga.org.nz and for accounts 
accounts.taiao@hokonuirunanga.org.nz 

For all other ma ers rela ng to the Hokonui Rūnanga that isn’t Taiao related, please contact 
hokonui.office@ngaitahu.iwi.nz 

 

Ngā mihi 

 

Riki 

 

CAUTION: This email and any attachment(s) contains information that is both confidential and possibly 
legally privileged. No reader may make any use of its content unless that use is approved by Te Rūnanga 
o Ngāi Tahu and its subsidiary companies separately in writing. Any opinion, advice or information 
contained in this email and any attachment(s) is to be treated as interim and provisional only and for the 
strictly limited purpose of the recipient as communicated to us. Neither the recipient nor any other 
person should act upon it without our separate written authorization of reliance. If you have received this 
message in error, please notify us immediately and destroy this message.  
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Simon [Hawkeswood Civil]

From: Tim Vial <tim@aukaha.co.nz>
Sent: Friday, 26 April 2024 3:33 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: [EXT] Draft rehab plan 

Tēnā koe, thank you for your email.  I will be back in the office on Monday 29th April 2024 and will reply then. 
Ka mihi, Tim 
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Tuesday, 23 April 2024 2:00 pm
To: Pam Walker; Tim Vial
Cc: barry@macdonellconsulting.co.nz; Anita Collie
Subject: Draft Rehabilitation Management Plan

Kia Ora, 
 
Unfortunately, there is a slight delay in our draft Rehabilitation Management plan. Hopefully we will have 
this by Friday.  
In the meantime, is there any further information you require to help you assess whether our project is 
likely to affect the cultural landscapes and the mauri of the Mata-au and Tima Burn? 
 
Ka Mihi, 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Friday, 12 April 2024 4:31 pm
To: Pam Walker; Tim Vial
Cc: Anita Collie; barry@macdonellconsulting.co.nz; Terry Nicholas (Rep); Matt Dale; Ruth 

Greer
Subject: Site visit follow up and erosion and sediment control plan 

Kia ora Pam and Tim  
 
Thank you for coming to visit yesterday it was good to be able to show you around, it was unfortunate the Runanga 
representatives were unavailable.  
I’m sure you now have a better understanding of our project. 
Please see attached our draft erosion and sediment control plan created by Enviroscope and our rehab 
management plan will be available in the next few days.  
Is there any other information you may require to be able to quantify the effects our project may have on ancestral 
landscapes and the mauri of the river? 
Also is there anything else that stood out to you post site visit that you see as possible issues ? 
Here is the link to our draft sediment control plan for your 
comment.  h ps://www.dropbox.com/scl/fo/6484b7dm7ga9m755gll8f/AHyqiZIj50mX3SB8iC491H8?rlkey=7kosf35cmb
3zqyi1nkuwhoc71&dl=0 looking forward to your comments.  
 
Kā mihi, 
 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Manaia Russell <manaia@aukaha.co.nz>
Sent: Monday, 8 April 2024 1:36 pm
To: Simon [Hawkeswood Civil]
Subject: RE: [EXT] RE: Hawkeswood Site Visit

Kia ora Simon, 
 
The Aukaha team attending is Tim Vial and Pam Walker, the representive attending is Suzanne Ellison. Thank you 
for the weather update as well I will let the team know rain coats will be needed!  
 
Kā mihi 
  

 

   Manaia Russell 

   
manaia@aukaha.co.nz 
Kaiāwhina | Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   
Waea: 03 777 3347 
Tari: 03 477 0071  

   

www.aukaha.co.nz 

   
  
  
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi. 
 

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Monday, April 8, 2024 12:31 PM 
To: Manaia Russell <manaia@aukaha.co.nz> 
Subject: RE: [EXT] RE: Hawkeswood Site Visit 
 
Kia ora Manaia 
 
Thanks for responding with the numbers do we know who we will have coming to visit ?  
Nothing major to be aware of here. 
 
Nga Mihi  
Simon Johnstone 
 

 
 

From: Manaia Russell <manaia@aukaha.co.nz>  
Sent: Monday, April 8, 2024 10:09 AM 



7

To: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz> 
Subject: RE: [EXT] RE: Hawkeswood Site Visit 
 
Kia ora Simon,  
 
Apologies for the delayed response to your inquiry! 
 
I can confirm there will be 3 attending for the site visit on Thursday, they will be arriving at 10.30am. Is there 
anything the team should be aware of when arriving?  
 
Kā mihi 
  

 

   Manaia Russell 

   
manaia@aukaha.co.nz 
Kaiāwhina | Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   
Waea: 03 777 3347 
Tari: 03 477 0071  

   

www.aukaha.co.nz 

   
  
  
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi. 
 

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Wednesday, April 3, 2024 2:14 PM 
To: Manaia Russell <manaia@aukaha.co.nz> 
Subject: RE: [EXT] RE: Hawkeswood Site Visit 
 
Kia ora Manaia  
 
Did you have any luck with numbers for your site visit ? 
 
Thanks  
Simon Johnstone 
 

 
 

From: Manaia Russell <manaia@aukaha.co.nz>  
Sent: Tuesday, March 26, 2024 9:59 AM 
To: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz> 
Subject: RE: [EXT] RE: Hawkeswood Site Visit 
 
Kia ora Simon,  
 
It was a good weekend thank you, Excited for easter weekend for sure!  
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I have emailed out to Runaka Reps and awaiting to confirm who will be attending. I am hoping to confirm numbers 
by Thursday, I will follow you up on Thursday.  
 
Kā mihi 
  

 

   Manaia Russell 

   
manaia@aukaha.co.nz 
Kaiāwhina | Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   
Waea: 03 777 3347 
Tari: 03 477 0071  

   

www.aukaha.co.nz 

   
  
  
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi. 
 

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Monday, March 25, 2024 2:41 PM 
To: Manaia Russell <manaia@aukaha.co.nz> 
Subject: [EXT] RE: Hawkeswood Site Visit 
 
Kia ora Manaia  
 
Weekend was fantastic thanks, and yours? Hope your looking forward to easter. 
 
We are very excited to have the team visit and the 11th will be fine. 
We will commence making the necessary arrangements, if you could come back to me with numbers, please? 
 
Kā mihi 
 
Simon Johnstone 
 

 
 

From: Manaia Russell <manaia@aukaha.co.nz>  
Sent: Monday, March 25, 2024 2:05 PM 
To: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz> 
Subject: Hawkeswood Site Visit 
 
Kia ora Simon,  
  
I hope you had a lovely weekend.  
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I am emailing regarding the site visit that we are arranging with Runaka representatives. Our reps and the team 
here at Aukaha are available to attend on Thursday 11th April. We would be arriving on site at 10.30am and 
concluding the visit at 4.30pm. Please advise if that will be suitable for your team.  
  
Looking forward to your response!  
  
Kā mihi 
  

 

   Manaia Russell 

   
manaia@aukaha.co.nz 
Kaiāwhina | Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   
Waea: 03 777 3347 
Tari: 03 477 0071  

   

www.aukaha.co.nz 

   
  
  
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi. 
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Thursday, 21 March 2024 7:23 am
To: Pam Walker; Tim Vial
Cc: riki.parata@hokonuirunanga.org.nz; Matt Dale; Ruth Greer; komiti@tro.org.nz; Terry 

Nicholas (Rep); Anita Collie; barry@macdonellconsulting.co.nz
Subject: Archeological report 

Kia ora Pam and Tim 
The Millers Flat mine archaeological report has been finalised again and we would like to share it with you all, we 
welcome your comment if you so desire.  

 J011628_AA_Rev H.pdf 
Is there any thought been put into organising a site visit ?  
  
Kā mihi nui 
 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Pam Walker <pam@aukaha.co.nz>
Sent: Monday, 18 March 2024 9:24 am
To: barry@macdonellconsulting.co.nz; Simon [Hawkeswood Civil]
Cc: Kate Timms-Dean; Sandra McIntyre; Tim Vial
Subject: RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold 

mining - Millers Flat

Kia ora Barry, 
 
Tim Vial has already addressed your proposal regarding native revegetation as below. 
 
We are actively organising a date for the site visit and we will be in touch with you and Simon shortly. 
 
Kā mihi, 
 

 

   Pam Walker 

   
Kaiwhakamahere Matua Whakaaetaka (Senior Planner - Consents)  
Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   

Tari: 03 477 0071   
Waea Pūkoro: 021 1927 289 
 
 
 
 
Work hours – I work 3 days a week - Monday, Tuesday, and usually Thursday.  
I don’t work Fridays. 

   

www.aukaha.co.nz 

   
 
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.  

 

From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>  
Sent: Monday, March 18, 2024 9:12 AM 
To: Tim Vial <tim@aukaha.co.nz> 
Cc: Pam Walker <pam@aukaha.co.nz>; Kate Timms-Dean <kate@aukaha.co.nz>; Sandra McIntyre 
<sandra@aukaha.co.nz> 
Subject: RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat 
 
Tim 
 
Any further thoughts on your availability for a site visit ? 
 
The reason I raised the biodiversity o set suggestion was because at 8.17 of your submission it notes there should 
be planting of indigenous species to restore biodiversity values in this catchment.  That suggests to me there 
could be o set planting somewhere in the catchment, but not necessarily on the site (which is farmland). 
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I realise this would not address all of your concerns, but it might go someway. 
 
Regards 
Barry  
 

From: Tim Vial <tim@aukaha.co.nz>  
Sent: Tuesday, March 12, 2024 4:39 PM 
To: barry@macdonellconsulting.co.nz 
Cc: Pam Walker <pam@aukaha.co.nz>; Kate Timms-Dean <kate@aukaha.co.nz>; Sandra McIntyre 
<sandra@aukaha.co.nz> 
Subject: RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat 
 
Kia ora Barry 
 
Thank you for your email and your enquiry regarding native revegetation.    
 
The submission lodged by Aukaha on behalf of Kāti Huirapa Rūnaka ki Puketeraki, Te Rūnanga o Ōtākou and 
Hokonui Rūnanga (Kāi Tahu) identified a range of issues of concern with the Hawkeswood Mining application 
including the e ects of mining on: 
 
a. The mauri of wai māori and Te Mana o te Wai. 
b. The connections and interactions between surface water bodies and the aquifer. 
c. The potential discharge of contaminants to land and water. 
d. The on-going rela onship of Kāi Tahu with wāhi tūpuna in this catchment. 
e. The poten al for the destruc on and modifica on of archaeological sites in a landscape that has a long history of 
occupa on and use by Kāi Tahu. 
 
The proposed use of biodiversity offsets does not address the fundamental issues of concern for Kāi Tahu that arise 
from this alluvial mining proposal. 
 
We are currently endeavouring to organise a site visit which will enable Kā Rūnaka to be er understand the context for 
this proposal.   
 
Kā mihi, Tim 

 

   Tim Vial 
   Senior Planner  

   

Level 2, 266 Hanover Street 
Dunedin Central 
Dunedin 9016 

   

Waea: 03 777 3107 
Waea Pūkoro: 021 584 690 
Tari: 03 477 0071   

   

www.aukaha.co.nz 
 
 

   
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.  
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From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>  
Sent: Tuesday, March 12, 2024 3:24 PM 
To: Tim Vial <tim@aukaha.co.nz> 
Subject: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat 

Tim ? 

From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>  
Sent: Thursday, February 29, 2024 12:54 PM 
To: 'Tim Vial' <tim@aukaha.co.nz> 
Subject: RE: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat 

Tim 

Just going through the Aukaha submission, I see at 8.17 you are keen on native revegetation.  It’s probably not 
practical on this site generally, because the landowners want their land returned to pasture post mining, apart 
from a limited amount of riparian reveg that could occur alongside the Mata Au. However Hawkeswood would be 
interested in helping out with any other revegetation programme (riparian or wetland) on another site that may be 
on your to do list.  Would that be of interest ? 

Regards 
Barry 

From: Tim Vial <tim@aukaha.co.nz>  
Sent: Monday, February 19, 2024 3:15 PM 
To: Resource Consents <resource.consents@codc.govt.nz>; 'submissions@orc.govt.nz' <submissions@orc.govt.nz> 
Cc: Anita@townplanning.co.nz; barry@macdonellconsulting.co.nz 
Subject: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat 

Tēnā kōrua 

Please find attached the submission of Kāti Huirapa Rūnaka ki Puketeraki, Te Rūnanga o Ōtākou and Hokonui Rūnanga 
(Kāi Tahu / Kā Rūnaka) on the above proposal. 

Kā mihi, Tim 

Tim Vial 
Senior Planner  
Level 2, 266 Hanover Street 
Dunedin Central 
Dunedin 9016 
Waea: 03 777 3107 
Waea Pūkoro: 021 584 690 
Tari: 03 477 0071   
www.aukaha.co.nz 
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The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.  
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Wednesday, 6 March 2024 9:14 am
To: Pam Walker; Tim Vial
Cc: barry@macdonellconsulting.co.nz; Andrew [Hawkeswood Civil]; Anita Collie
Subject: Update 

Kia ora Pam and Tim  
  
I write you to keep you informed on our projects progress over the last couple of weeks we have been working very 
hard with Victoria Ross from Heritage Properties who's taken over our project since Megan has gone on maternity 
leave. We had a meeting with Rebecca Benham of Heritage New Zealand and her team including Darran Kerei-
Keepa on the 23/ 2/24 to help us all get a handle on how the archaeological side of this project is going to operate 
and to put some faces to names which was nice. 
The outcome of the meeting suggested we need to have a site visit with Victoria to help us all get a good feel for 
what is involved.  
Last week Victoria came to site and we spent 5 hours traversing the site discussing the Archaeological features, 
and commenced a topsoil stripping test. 
Here are some drone videos of the archaeological sites 
https://www.dropbox.com/scl/fo/ima5fj97mfbzn380qyt73/h?rlkey=odg2ilzxetzn9b6xvgdbnx8mc&dl=0 
   
Meanwhile our planners are working hard to prepare for the hearing, and our onsite staff here are getting very 
close to having the dredge completed. 
It appears as though we will be making some updates to our archaeological report. The team were wondering if it 
was worth sending to you to possibly comment on the updates? They should be hopefully finalised 7/3/24. 
Also have you considered a time and date that would be acceptable for a site visit as we discussed in our meeting 
25 January ? 
  
Kā mihi, 
 
 
Thanks  
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Friday, 16 February 2024 4:12 pm
To: Pam Walker; Tim Vial
Cc: Andrew [Hawkeswood Civil]; barry@macdonellconsulting.co.nz; Anita Collie; Megan 

Lawrence
Subject: Site Visit 
Attachments: FW:  RMA Comments - RMA Task Assignment - NC688 Hawkeswood Mining Limited 

(Submission) ; RE:  RMA Comments - RMA Task Assignment - NC688 Hawkeswood 
Mining Limited (Submission) 

Kia ora Pam and Tim  
 
Thoroughly enjoyed our teems meeting 25/1/24 and thank you for making the time. As a result, we are very excited 
to have you visit our site. 
I was wondering if you had put any thought into a date that would work for you, we are happy to be available to fit 
in with your busy schedule. 
I also thought I should mention we have been in discussions with Herb Familton from DOC which should hopefully 
put any Tima Burn issues you may have to rest please see attached emails.  
We have also been chatting with the Hokonui Rūnanga regarding our project. 
Have you had any response regarding the Archology report ? 
 
Kā mihi, 
 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Pam Walker <pam@aukaha.co.nz>
Sent: Thursday, 15 February 2024 3:40 pm
To: Victoria Ross
Cc: Dawn Cropper; Simon [Hawkeswood Civil]; Huia Pacey; Gwen Hoopmann; Megan 

Lawrence; RBenham@heritage.org.nz; Tim Vial
Subject: [EXT] RE: Return of Archaeological Authority Application

Kia ora Victoria, 
 
We are not available to engage with you at this me. 
 
We will be submi ng on the resource consents applica ons lodged by the applicant with both the ORC and with CODC, 
and will be asking to be heard. 
 
Kā mihi, 
 

 

   Pam Walker 

   
Kaiwhakamahere Matua Whakaaetaka (Senior Planner - Consents)  
Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   

Tari: 03 477 0071   
Waea Pūkoro: 021 1927 289 
 
 
 
 
Work hours – I work 3 days a week - Monday, Tuesday, and usually Thursday.  
I don’t work Fridays. 

   

www.aukaha.co.nz 

   
 
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.  

 

From: Victoria Ross <victoria@heritageproperties.co.nz>  
Sent: Monday, February 12, 2024 4:33 PM 
To: RBenham@heritage.org.nz; Pam Walker <pam@aukaha.co.nz> 
Cc: Dawn Cropper <dawn@heritageproperties.co.nz>; Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>; Huia 
Pacey <HPacey@heritage.org.nz>; Gwen Hoopmann <ghoopmann@heritage.org.nz>; Megan Lawrence 
<megan@heritageproperties.co.nz> 
Subject: [EXT] RE: Return of Archaeological Authority Application 
 
Kia ora Rebecca and Pam, 
 
I am emailing regarding the archaeology for the proposed mine works along Teviot Road, Millers Flat. As you may know, 
Megan is heading off on maternity leave at the end of this week, so I am taking over the management of this project 
and will be the approved person on the authority applica on.  
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Following the feedback from HNZPT we're making some amendments to the archaeological assessment presently and 
we would like to set up another mee ng with Aukaha and HNZPT to discuss these few changes. We were wondering if 
you would have me to meet with Simon and ourselves (likely myself and Dawn)? Would Wed 21st or Mon 26th work? 
Pam, we wondered if having Rūnaka representa ves may be helpful as well if they were available. 
 
Please let us know if those dates work for you and we can set up a me. 

Kā mihi,  

Victoria Ross | Principal Archaeologist | PH. 027 291 5913 | E. victoria@heritageproperties.co.nz      

   

  

New Zealand Heritage Properties Ltd p. (03) 477 3933 | Salisbury House, 106 Bond Street, Dunedin 9016, NZ 
http://www.heritageproperties.co.nz  

   

“This electronic message together with any attachments is confidential.  If you are not the intended recipient: (i) do not copy, disclose or 
use the contents in any way; (ii) please let us know immediately and then destroy the message.”   

 

From: Rebecca Benham <RBenham@heritage.org.nz>  
Sent: Friday, February 2, 2024 3:21 PM 
To: Simon [Hawkeswood Civil] <simon@Hawkeswood.co.nz> 
Cc: Victoria Ross <victoria@heritageproperties.co.nz>; Huia Pacey <HPacey@heritage.org.nz>; Antrim Archaeologists 
<AntrimArch@heritage.org.nz> 
Subject: Return of Archaeological Authority Application 
 
Re. 2024/367R 
  
Tēnā koe Simone, 
  
Please find a ached a le er returning your applica on outlining what informa on is required before it can be accepted 
for processing. Once these ma ers have been addressed, a new applica on for an authority can be made.  
 
Ngā mihi, 
 
Rebecca. 
 
 
Rebecca Benham (she/her)| Archaeologist Poutairangahia | Heritage New Zealand Pouhere Taonga | Level 2, Standard Building, 201 
Princes Street, Dunedin| PO Box 5467 Dunedin 9058, New Zealand | Ph: +64 (03) 477 9871 | mobile: 027 240 8715 Email: 
rbenham@heritage.org.nz    
Visit www.heritage.org.nz and learn more about New Zealand’s heritage places 
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Tairangahia a tua whakarere; Tatakihia nga reanga o amuri ake nei – Honouring the past; Inspiring the future 
  
This communica on may be a privileged communica on. If you are not the intended recipient, then you are not authorised to retain, copy or distribute it. Please 
no fy the sender and delete the message in its en rety.  
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Wednesday, 24 January 2024 11:18 am
To: Pam Walker
Subject: Accepted: Hawkeswood Mining Ltd
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Tuesday, 23 January 2024 1:41 pm
To: Pam Walker
Subject: RE: [EXT] Archaeological report and CIA

Kia ora Pam 
Is it possible to make the teams meeting Thursday afternoon ?  
 
Kā mihi, 
Simon Johnstone 
 

 
 

From: Pam Walker <pam@aukaha.co.nz>  
Sent: Monday, January 22, 2024 11:27 AM 
To: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz> 
Subject: FW: [EXT] Archaeological report and CIA 
 
Kia ora Simon, 
 
We have not got the capacity to prepare a CIA. Nor have we ever committed to this. 
 
With regard to the draft archaeological report we would need to check with rūnaka as to whether they would want 
to be involved in this and to comment.  Once we have reviewed the resource consent applications that have just 
been publicly notified with the CODC and with ORC then we may be in a better place to advise after liaising with 
rūnaka. 
 
As previously advised if you want to update us on your project development and consent applications we would 
be available for a short TEAMS meeting. Tim Vial and I could make space this week for that to occur – I think just 20 
mins should be sufficient but I have allowed for 30 mins in case you need longer. 
 
I will send you an invite now. 
 
Kā mihi, 
 

 

   Pam Walker 

   
Kaiwhakamahere Matua Whakaaetaka (Senior Planner - Consents)  
Mana Taiao 

   Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

   

Tari: 03 477 0071   
Waea Pūkoro: 021 1927 289 
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Work hours – I work 3 days a week - Monday, Tuesday, and usually Thursday.  
I don’t work Fridays. 

   

www.aukaha.co.nz 

   
 
The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.  

 

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Thursday, January 18, 2024 11:42 AM 
To: Pam Walker <pam@aukaha.co.nz>; Tim Vial <tim@aukaha.co.nz> 
Cc: Andrew [Hawkeswood Civil] <andrew@hawkeswood.co.nz>; Anita Collie <anita@townplanning.co.nz>; 
barry@macdonellconsulting.co.nz 
Subject: [EXT] Archaeological report and CIA 
 
Kia ora Pam and Tim  
  
We are urgently seeking  your advice and recommendations on Megan and Olivers draft archaeological report, we 
would like to finalise this and get it lodged with NZHTP. 
Also following up on the CIA is there an estimated date we could expect this ? 
  
Kā mihi nui 
  
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Tim Vial <tim@aukaha.co.nz>
Sent: Monday, 8 January 2024 1:54 pm
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: [EXT] Millers flat mine CIA

Tēnā koe, thank you for your email.  I will be back in the office on Monday 15th January 2024 and will reply 
then.  He mihi mō te Kirihimete me te tau hou hoki, Tim 



24

Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Wednesday, 29 November 2023 3:07 pm
To: Tim Vial; Pam Walker; tania@aukaha.co.nz
Cc: Andrew Hawkeswood [Hawkeswood Civil Ltd]; Anita Collie; 

barry@macdonellconsulting.co.nz; riki.parata@hokonuirunanga.org.nz; Matt Dale; Ruth 
Greer; komiti@tro.org.nz

Subject: Millers flat 

Kia ora Pam, Tim and Tania 
 
I would like to follow up on my previous emails requesting a time to consult with you regarding the Cultural impact 
report, in relation to our resource consent applications with Central Otago District Council and the Otago Regional 
Council.  
Also your advice and recommendations on Megan and Olivers draft archaeological report as we would like to finalise 
this and get it lodged with NZHTP. 
I understand time is scarce during the lead up to Christmas so we will happily manage our calendars to fit in with 
any time that suits for discussion. 
 
Kā mihi nui 
 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Pam Walker <pam@aukaha.co.nz>
Sent: Tuesday, 21 November 2023 10:18 am
To: Simon [Hawkeswood Civil]
Subject: Automatic reply: [EXT] RE: Hawkeswood Mining Ltd - Aukaha

Kia ora, 
 
I am currently on annual leave until the 6 December. Please contact Aukaha Consents for assistance at consents@aukaha.co.nz 
 
Kā mihi, 
 
Pam Walker 
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Simon [Hawkeswood Civil]

From: Matt Dale <matt@waterscapeconnections.co.nz>
Sent: Monday, 13 November 2023 2:32 pm
To: Simon [Hawkeswood Civil]
Cc: Consents@aukaha.co.nz; riki.parata@hokonuirunanga.org.nz; Ruth Greer; 

komiti@tro.org.nz
Subject: RE: Archaeological Report 

Kia ora Simon, thanks for sending through the additional information. We appreciate being kept in the loop, but any 
formal response and/or correspondence will be through Aukaha.  

Kā mihi, 

Matt.D. 

Matt Dale 
Kaiwhakahaere Whakakaupapa Taiao – Kāti Huirapa Rūnaka ki Puketeraki 
Ph: +64 21 710 559 
Email: matt@waterscapeconnections.co.nz 

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Monday, November 13, 2023 12:12 PM 
To: Matt Dale <matt@waterscapeconnections.co.nz> 
Cc: Consents@aukaha.co.nz; riki.parata@hokonuirunanga.org.nz; Ruth Greer <office@tro.org.nz>; komiti@tro.org.nz 
Subject: Archaeological Report  

Kia ora 

Please see attached cover letter  

Also the latest version of Megans historical report can be found on this link J011628_AA_Rev C.pdf 

This is the link to the CODC AEE   FINAL FOR LODGEMENT 

Here is the link to the ORC AEE https://www.dropbox.com/t/fk69GkQGCKnHvWZZ 

We are absolutely determined and deeply committed to gaining your insights and 
addressing any concerns you may have. To facilitate this, we kindly request your availability 
for a meeting. We are open to travelling to your location individually or, if it is more 
convenient for you, we are fully prepared to host you on-site, as previously discussed. 
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Please let us know your preferred date and time for a meeting, and we will make the 
necessary arrangements to ensure a productive and informative discussion. Your input is of 
the upmost importance to us, and we are eager to move forward collaboratively  
 
Kā mihi nui 
 
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Matt Dale <matt@waterscapeconnections.co.nz>
Sent: Wednesday, 25 October 2023 11:40 am
To: Simon [Hawkeswood Civil]
Cc: Malcom Walker
Subject: RE: Millers Flat Gold Mine Project

Kia ora Simon, thanks for sending that info through to Suzanne. We are having a hui on Friday to discuss how the 
Rūnaka would like to approach this and should be able to get back to you early next week with the preferred approach. 
Suzanne has asked me to be the point of contact for this kaupapa so feel free to get in touch if you have any more info 
or questions.  
 
Kā mihi, 
 
Matt.D. 
 
Matt Dale 
Kaiwhakahaere Whakakaupapa Taiao – Kāti Huirapa Rūnaka ki Puketeraki 
Ph: +64 21 710 559 
Email: matt@waterscapeconnections.co.nz 

 
 
 

From: Suzanne Ellison <manager@puketeraki.nz>  
Sent: Wednesday, October 25, 2023 11:07 AM 
To: Emma Davison <komiti@puketeraki.nz>; Matt Dale <matt@waterscapeconnections.co.nz> 
Subject: FW: Millers Flat Gold Mine Project 
 
Kia ora,  
  
Leaving to you to acknowledge receipt of the email & to follow up with KKT as appropriate.  
  
Nā Suzanne   
  

From: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz>  
Sent: Tuesday, October 24, 2023 1:13 PM 
To: Simon [Hawkeswood Civil] <simon@hawkeswood.co.nz> 
Subject: Millers Flat Gold Mine Project 
  
Kia Ora, 
  
Please see attached cover letter and Mining Methodology report regarding our Millers Flat God Mine Project. 
  
We look forward to your responses. 
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Thanks  
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Steph Matheson [Hawkeswood]
Sent: Wednesday, 27 September 2023 3:17 pm
To: riki.parata@hokonuirunanga.org.nz; office@tro.org.nz; admin@puketeraki.nz; theller100

@gmail.com; barry@macdonellconsulting.co.nz; komiti@tro.org.nz; 
waterwayscon@gmail.com; bjmacdonell@gmail.com; Lynda@hokonuirunanga.org.nz; 
mollie.lyders@hokonuirunanga.org.nz

Cc: Simon [Hawkeswood Civil]
Subject: Update: Hawkeswood Resources Hui

Kia Ora, 
 
Unfortunately, the date for the Hawkeswood Resources Hui doesn’t suit the majority of the Invitees. 
 
Is there a date that would suit you be er? For example, Mid Oct, Late Oct, etc 
 
We are very keen to host this gathering to discuss the topics on the Agenda with you all. 
 
I look forward to your response. 
 
Kind Regards, 
Steph Matheson  
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Simon [Hawkeswood Civil]

From: Simon [Hawkeswood Civil]
Sent: Friday, 15 September 2023 3:54 pm
To: komiti@tro.org.nz
Subject: FW: Invitation to Hawkeswood Resources Hui
Attachments: Hui Invitation .pdf; Millers Flat Hui Schedule.pdf; Millers Flat Hui Agenda.pdf

 
 
Kia Ora Koutou, 
 
Hawkeswood Resources proudly invites you to our Hui at our Millers Flat Project site. 
 
Please see a ached: 

- Official Invita on 
- Schedule 
- Agenda 

 
Please let us know if you are able to a end by replying to this email with your numbers. We require this for catering 
purposes. 
We look forward to your response   
 
Ngā mihi 
Simon Johnstone 
 
 
 
Thanks  
Simon Johnstone 
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Simon [Hawkeswood Civil]

From: Makareta Wesley-Evans <makareta@aukaha.co.nz>
Sent: Friday, 2 September 2022 2:33 pm
To: Simon [Hawkeswood Civil]; Anita@townplanning.co.nz
Cc: aukaha@findmyjob.com
Subject: Aukaha Letter of Engagement
Attachments: Aukaha Letter of Engagement J004595.pdf

Kia ora Simon  

Thank you for your application lodgement through our website. 

The attached document is a Letter of Engagement which has background information of what Aukaha (formally KTKO) 
undertakes. It includes our hourly rates and a copy of our terms and conditions which you have agreed to at the time of 
submitting your application.  

I will be your point of contact for all administration. 

Kia pai tō rā 

Kā mihi 

Makareta Wesley-Evans 
Kaitautoko | makareta@aukaha.co.nz  
Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446, Dunedin 9054 

Tari: 03 477 0071  
www.aukaha.co.nz 

The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain confidential or 
privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any means, in whole or part, or taking 
any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you received this in error, please notify us immediately by 
return email or telephone (03 477 0071) and delete the material, including any attachments, from all electronic devices. Aukaha (1997) Ltd accepts no responsibility for 
changes made to this email or to any attachments following the original transmission from its offices. Kā mihi.



APPENDIX H - MERGED SITE PLANS



















 

Draft Erosion and Sediment Control Plan 
(Rev B) 

Millers Flat Alluvial Goldmine 

April 2024 

APPENDIX I



  

 

1| Millers Flat Alluvial Goldmine  - Draft Erosion and Sediment Control Plan | Rev B 

 

 

 

Document Control 

Revision Revision Date Revision Details Prepared by 

A 9/04/2024 Prepared for client  QM 

B 12/04/2024 Draft EMP for consenting purposes QM 

 

  

Document Control 

Title Draft Erosion and Sediment Control Plan - Millers Flat Alluvial Goldmine 

Address  1346 – 1536 Teviot Road, Millers Flat 

Consent Number RC220350 and RM23.819 

Client  Hawkeswood Mining Limited 

Our Reference 24028 

Prepared by 

 



  

 

2| Millers Flat Alluvial Goldmine  - Draft Erosion and Sediment Control Plan | Rev B 

Table of Contents 

1.0 INTRODUCTION ........................................................................................................................................................... 5 
2.0  CONSTRUCTION METHODOLOGY ............................................................................................................................... 7 
3.0 ESCP IMPLEMENTATION ............................................................................................................................................. 9 

3.1 Environmental Roles and Responsibilities ................................................................................................................. 9 
3.1.1 Project Manager ......................................................................................................................................................... 9 
3.2 Site Environmental Induction ................................................................................................................................... 10 
3.3 Environmental Inspections ....................................................................................................................................... 10 
3.4 Environmental Incident Management ..................................................................................................................... 11 
3.5 Complaints Procedure .............................................................................................................................................. 11 
3.6 ESCP Non-Conformance and Corrective Actions ...................................................................................................... 12 
3.7 ESCP Updates ........................................................................................................................................................... 12 

4.0 EROSION AND SEDIMENT CONTROL MEASURES ...................................................................................................... 13 
 

 

  



  

 

3| Millers Flat Alluvial Goldmine  - Draft Erosion and Sediment Control Plan | Rev B 

Appendices  

Appendix 1             Erosion and Sediment Control Plan Drawings 

Appendix 2 Schematics for Erosion and Sediment Controls  

Appendix 3 Environmental Induction Handout 

Appendix 4  Environmental Induction Register 

Appendix 5 Weekly Environmental Inspection Form 

Appendix 6 Environmental Incident Report 

Appendix 7 Complaints Register 

Appendix 8 Environmental Non-Conformance Register 

Appendix 9 Archaeological Discovery Protocol   

 

 

 

 

 

 

  

Disclaimer 

Enviroscope has exercised due skill, care, and attention in preparing this ESCP on the basis of their understanding of the 
subject site as well as information provided by the client and its consultants.  Enviroscope has no control over the physical 
actions, detailed design, equipment, services, and methodologies undertaken by the client or other third parties tasked 
with implementing Enviroscope’s instructions or recommendations. Enviroscope does not accept any responsibility for any 
environmental incidents or other defects of control measures if there is any departure or variance from the measures 
detailed in this ESCP and any supporting documentation. 
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Emergency Contacts 

Contact made with any of the following shall be undertaken with due consultation of the Environmental Representative or 
Project Manager. 

Table 1: Emergency Contacts  

Element Emergency Contact Details  

Pollution incident Otago Regional Council (ORC) Spill Hotline  0800 800 033 

compliance@orc.govt.nz 

Environmental complaint Environmental Representative Simon Johnstone 

027 415 8406 
Discovery of contaminated land Environmental Representative 

Unexpected heritage finds Environmental Representative 

Human remains New Zealand Police 111 

Fire including bushfire Fire and Emergency New Zealand (FENZ) 111 

Public utilities Central Otago District Council 

 

(03) 440 0056 

info@codc.govt.nz 

Internal contacts Project Manager Simon Johnstone 

027 415 8406 

Internal contacts Environmental Consultant Quinn McIntyre  

Enviroscope  

021 022 600 46 
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1 . 0  I N T R O D U C T I O N  

1 . 1  P u r p o s e  a n d  S c o p e  

On behalf of Hawkeswood Mining Limited, Enviroscope has prepared this Erosion and Sediment Control Plan (ESCP) for 
Stage 1 of the earthworks associated with an alluvial goldmine at Millers Flat. This ESCP will cover the initial site demolition, 
remediation, earthworks, erosion and sediment controls for the goldmining activities, pre-loading activities and construction 
of associated infrastructure.  

This ESCP aims to reduce the effects of the project’s construction activities on the environment and surrounding receptors. 
The purpose of this ESCP is to be an effective and practical reference manual for construction personnel that applies to all 
project activities during the construction phase and includes the following: 

 Strategies to manage environmental aspects and risks, based on associated best practice. 
 Provides for contingency planning. 
 Provides a framework for monitoring, reporting, review and continual improvement. 
 Defines roles and responsibilities. 
 Procedures to investigate and resolve environmental non-conformances and initiate corrective and preventative 

actions. 

An overview of the project and sequencing can be found in the construction methodology in Section 2.0. 

1 . 2  S i t e  O v e r v i e w  

The proposed site encompasses a total area of 69 ha located in Millers Flat, Otago borders the Clutha River to the southwest. 
The site has already had works undertaken to install the goldmining activity including excavating the dredge pond, install the 
dredge, dewatering and sediment filtration infrastructure, stockpiling and laydown. The prominent vegetative cover of the 
remaining portions of the property not being utilised for mining activities currently are comprised of pasture grass and utilised 
for pastoral farming activities.  

The topography of the site can be described as gently rolling hills on a plateau, generally sloping from the north to the south, 
towards the Clutha River. The surrounding area is characterised as predominantly rural residential properties, farmland and 
the Clutha Gold Cycle Trail to the southeastern boundary of the site between the proposed works area and the Clutha River. 
Tima Burn intersects and meanders through the northeastern portion of the site. The township of Millers Flat is located 700 m 
to the southeast and the township of Ettrick is located 800 m to the northwest of the proposed site. The site is accessed by 
two existing driveways off Teviot Road, which provide access to different areas of the site.  

Parts of the site have been utilised historically for landfill activities, stockyards and by the local community as a greenwaste 
disposal area. The former landfill is to be clearly demarcated, and no works are to occur within proximity to this area. The 
mine will traverse the stockyards and greenwaste disposal area, which will be managed appropriately in accordance with 
consent conditions. 
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Figure 1: Location of the site (Source: CODC GIS) 

1 . 2 . 1  S o i l s  a n d  G e o t e c h n i c a l  S u m m a r y  

The New Zealand (NZ) soils database (S-Maps) classifies soils in and in proximity to the site as shallow, well drained, loam. 
Generally, soils of this type are well drained and have high soakage potential, a characteristic of which is relied upon for this 
site. The closest soil sibling to the site is Gibbstonf (Sib 5) which is a shallow, well drained, loam. 

1 . 3  S u i t a b l y  Q u a l i f i e d  a n d  E x p e r i e n c e d  P r o f e s s i o n a l  

This EMP has been prepared by Quinn McIntyre of Enviroscope Limited. Quinn is a Certified Environmental Practitioner 
(CEnvP) and holds a Master of Science. Quinn has worked in various environmental roles on a range of construction projects, 
including bulk earthworks in New Zealand and Australia. Quinn has extensive experience in the preparation and monitoring 
of EMPs and ESCPs. 

Quinn meets the criteria of a Suitably Qualified and Experienced Professional (SQEP) for the purposes of preparing this EMP 
and overseeing the environmental aspects of this project. 

Clutha River  

Millers Flat  

Ettrick  
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2 . 0   C O N S T R U CT I O N  M E T H O D O L O G Y  

2 . 1  S e q u e n c i n g  o f  W o r k s  

The following sequencing will ensure the earthworks are undertaken efficiently while ensuring good environmental 
outcomes. This is a preliminary staging methodology and may be subject to change based onsite conditions encountered 
during construction. This methodology shall be read in conjunction with the Erosion and Sediment Control Plan (ESCP) 
attached as Appendix 1.  

 
ESCP requirements  

This ESCP has been prepared for a mining activity where much of the site establishment and associated earthworks have been 
completed within the Stage 1 area as depicted on ESCP-002, Appendix 1.  

Erosion and sediment controls have been proactively installed around site and have operated effectively for the beginning 
stages of works. These controls include, sediment basins, dirty water diversion channels and a large earth bund around the 
perimeter of the site, effectively containing dirty water within the site boundaries. These controls have worked effectively to 
mitigate effects on the surrounding environments such as the Clutha River and Tima Burn. 

The following methodology shall be used to ensure effectiveness of the ESCP is maintained and environmental effects are 
mitigated: 

Preliminary Works (generally completed at time this ESCP prepared) 

 Ensure the current ESCP and associated resource consent decisions are available onsite.  
 Complete site induction with Environmental Representative.  
 Install stabilised access. 
 Install laydown and parking area. 

 
Stage 1 (generally completed) 

 Install sediment basins in centre of site including outlet to infiltration swale.  
 Strip soil off western end and progressively install bund around boundary of Stage 1 works site Phase 1 (current 

location). Seed and irrigate bund to promote rapid stabilisation. 
 Additional topsoil is to be stockpiled and seeded. This will be used later in rehabilitation of completed Stage 1. 
 Excavate dredge pond and set up pump to dewater to sediment basins to control water level. This water can also be 

used to fill water cart. 
 Set-up dredge.  
 Work dredge pond, continuing to dewater to sediment basins as required. 
 Work dredge though surrounding soils ensuring that forward outer bunds are installed and stabilise prior to working 

through bunds on western side to reach the rest of Stage 1. 

Future stages  

 This ESCP discusses only the earthworks associated with Stage 1 of the mining activities. It is important to note that 
any works outside of the scope of this area are to be discussed with the Environmental Consultant. 

 Future stages will be managed similarly to the system and management measures for Stage 1. The ESCP for subsequent 
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stages will be updated prior to commencing works on those stages. 

 
Rehabilitation 

 Backfill works area to original ground levels, topsoil and direct drill with grass to return the land to pastoral farming 
purposes. 

 
Decommissioning 

 Remove remaining erosion and sediment control devices once stabilisation has occurred across the entire site. This is 
generally defined as 80% vegetative cover.  

2 . 2  H o u r s  o f  O p e r a t i o n  

Construction activities and the associated hours of operation shall comply with NZS 6803:1999 Acoustics - Construction Noise 
Guidelines. Site works may be undertaken between 0700 and 1900 hours, Monday to Friday and between 0700 and 1300 on 
Saturdays. No works are to be undertaken on Sundays or Public Holidays. However, this does not preclude machinery 
maintenance, dust control activities, emergency works or works required for incident investigation or response.  

 

 

 

 

 

 

 

 

 

 

 

 

 



  

 

9| Millers Flat Alluvial Goldmine  - Draft Erosion and Sediment Control Plan | Rev B 

3 . 0  E S C P  I M P L E ME N T A T I O N  

3 . 1  E n v i r o n m e n t a l  R o l e s  a n d  R e s p o n s i b i l i t i e s  

3 . 1 . 1  P r o j e c t  M a n a g e r  

The Project Manager is responsible for the effective implementation of the ESCP and has overall responsibility for the 
environmental performance of the project. Duties include: 

 Ensuring adequate resources are in place to implement the ESCP. 
 Ensuring all staff and sub-contractors operate within the ESCP. 
 Ensuring that an ESCP is prepared and that environmental standards, processes and procedures meet relevant 

resource consent conditions. 
 Overseeing the successful implementation, monitoring and review of the ESCP. 
 Ensuring that inspections are carried out in accordance with the relevant ESCP. 
 Restricting or stopping any activity that has the potential to or has caused adverse environmental effects. 
 Providing notification and reporting of Environmental Incidents to Council.  
 Delegating authority of the above responsibilities. 

3 . 1 . 2  E n v i r o n m e n t a l  R e p r e s e n t a t i v e  

The Environmental Representative supports the Project Manager in the day-to-day implementation of the ESCP and ESCP. 
Duties include: 

 Ensuring the installation of environmental controls as per the ESCP. 
 Undertaking environmental site inspections. 
 Overseeing the maintenance and improvement of defective environmental controls.  
 Providing environmental inductions to all staff and sub-contractors. 
 Assisting the project leadership in attending to Environmental Incidents and Complaints.  

The Environmental Representative shall be familiar with environmental risks associated with the project, the ESCP and best 
practice erosion and sediment control principles and practices.   

3 . 1 . 3  E n v i r o n m e n t a l  C o n s u l t a n t  

The Environmental Consultant (SQEP) will provide technical environmental management advice as required.  

3 . 1 . 4  A l l  S t a f f  a n d  S u b - C o n t r a c t o r s  

All staff and sub-contractors have a responsibility to undertake all activities in accordance with the requirements of this ESCP. 
This includes reporting any activity that has the potential to or has resulted in an Environmental Incident to the Project 
Manager or Environmental Representative. 
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3 . 2  S i t e  E n v i r o n m e n t a l  I n d u c t i o n  

All staff and subcontractors shall attend an Environmental Induction to ensure they are aware of the project’s environmental 
risks as well as their responsibilities to help manage these risks. Prior to ground-disturbing activities, the Environmental 
Representative will deliver the induction to core staff. During the project, the Environmental Representative will induct sub-
contractors and new staff. The site induction handout is attached as Appendix 3 and all persons inducted will be recorded on 
the Induction Register attached as Appendix 4. 

3 . 3  E n v i r o n m e n t a l  I n s p e c t i o n s  

Table 3 outlines the regular environmental inspections to be undertaken. 

Table 3: Environmental inspections 

Environmental 
Inspection 

Timing Purpose 

Weekly 
Inspection 

Every seven 
days 

A comprehensive environmental inspection will: 

 Confirm that all environmental controls are present, functional, and 
adequate. 

 Identify any activities that may cause an environmental incident or actual or 
potential environmental effects. 

 Identify maintenance requirements for implemented management 
measures. 

 Refer to Appendix 5, for the Weekly Environmental Inspection Form. 

Pre-Event 
Inspection 

Prior to a 
significant 
rain event0F

1 

 

To ensure that erosion and sediment controls are present, functional, and adequate 
for forecast rain event. 

This inspection will inform any preventative work required and may result in the 
Rapid Response Procedure being implemented (see Section 4.5). 

 

1 A significant rain event is defined as any forecast/actual rain event of 20 mm within a 24-hour period or a rain event that can generate 
overland flow, noting that this varies seasonally. 
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Environmental 
Inspection 

Timing Purpose 

Rain Event 
Monitoring  

During a 
significant 
rain event 

To ensure that:  

 Erosion and sediment control devices continue to function correctly and 
inform any necessary emergency responses.  

 Sediment retention devices are functioning effectively and have capacity 
available. 

 No dirty1F

2 water is crossing the boundary of the site.  

Observations and samples taken by the Environmental Representative will be 
recorded via (form attached as Appendix 9). 

Post-Event 
Inspection 

Immediately 
following a 
significant 
rain event 

Any observations and corrective actions should be recorded in a daily job diary. 

3 . 4  E n v i r o n m e n t a l  I n c i d e n t  M a n a g e m e n t  

Environmental incidents shall be responded to as soon as the project team becomes aware of them occurring.  The response 
will generally involve oversight by the Environmental Consultant and will involve: 

 Immediate cessation of the activity that caused the incident. 
 Investigation into the cause of the incident. 
 Initial response to bring the incident under control.  
 Implement any remediation works. 

The Project Manager shall notify CODC and ORC of the details of any Environmental Incident within 24 hours of becoming 
aware of the incident. Notification will be through a phone call to Council monitoring staff (see Emergency Contacts on page 
four). The Project Team shall provide an Environmental Incident Report within ten working days of the incident occurring. 
The Incident Report form is attached as Appendix 6. 

3 . 5  C o m p l a i n t s  P r o c e d u r e  

Any complaint received will be recorded and an investigation will be carried out. The complainant will be provided with a 
response acknowledging receipt of the complaint and outlining corrective actions to be implemented. After the investigation, 
any necessary corrective actions will be carried out and a follow-up of the original complaint is to be conducted to ensure the 
actions implemented have been effective. All complaints will be recorded on the Complaints Register attached as Appendix 7. 

 

2 ‘Dirty water’ is defined as water that exceeds the maximum allowable water quality values outlined by consent.  
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3 . 6  E S C P  N o n - C o n f o r m a n c e  a n d  C o r r e c t i v e  A c t i o n s  

ESCP non-conformances found during site inspections, monitoring or as a result of environmental incidents or complaints 
shall be recorded in the ESCP Non-Conformance Register. The non-conformance register will detail when corrective actions 
are due, how they are to be carried out and the close out date.  

The non-conformance register ensures that issues do not escalate or are missed, as well as, providing a clear record of 
evidence that can be used to defend any potential complaint or formal enforcement action. The non-conformance register 
attached as Appendix 8 will detail when corrective actions are due, how they are to be carried out and the close out date. 

3 . 7  E S C P  U p d a t e s  

The ESCP will be regularly reviewed throughout the project to ensure the document remains fit for purpose and to drive 
continual improvement. This may be initiated by: 

 Significant changes to the construction methodology. 
 Improvements identified as a result of an Environmental Incident or Corrective Action. 
 Where directed by CODC and ORC Monitoring and Enforcement team/Compliance team.  

All ESCP updates will be managed through the document control table on page one and shall be submitted to CODC and ORC.  
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4 . 0  E R O S I O N  A N D  S E D I M E N T  C O N T R O L M E A S U R E S 

4 . 1  P e r f o r m a n c e  C r i t e r i a  

Design, install and maintain erosion and sediment controls in accordance with industry best practices. Generally, this is:  
 

 Erosion and Sediment Control Guidelines for Land Disturbing Activities in the Auckland Region - Guideline Document 
GD2016/005, 2016 (Auckland Council). 

4 . 2  E r o s i o n  a n d  S e d i m e n t  C o n t r o l  P r i n c i p l e s  

Erosion and sediment control (‘ESC’) devices shall be installed, maintained and decommissioned in accordance with the 
following principles:  

 Erosion and sediment controls are integrated with construction planning. 
 A ‘treatment train’ approach so that the sediment retention devices operate as efficiently and effectively as possible. 
 The extent and duration of soil exposure is minimised. 
 Controls are always maintained in proper working order. 
 Progressively stabilise and revegetate disturbed or completed areas. 
 The site is monitored, and erosion and sediment control practices are adjusted to maintain the required performance 

standard. 
 Soil erosion is minimised as far as reasonable and practical.  
 Avoidance of sediment discharge off-site and protection of receiving environments. 

4 . 3  G u i d a n c e  o n  E r o s i o n  a n d  S e d i m e n t  C o n t r o l  D e v i c e s  

The effective control of surface water shall be achieved through the utilisation of carefully selected erosion and sediment 
control devices to achieve a specific purpose. These guidelines for the devices employed on this project shall be read in 
conjunction with the ESCP attached as Appendix 1 of this document.  

4 . 3 . 1    S i t e  D e f i n i t i o n  

At the commencement of the project, the following components onsite will be clearly defined as detailed in Table 4.  

Table 4: Site definition specifications 

Site component  Method of Demarcation  

Site boundaries Temporary fencing or hoardings 

Designated site access  Installation of stabilised access/signs 
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4 . 3 . 2    S t a b i l i s e d  E n t r a n c e w a y  

The site is accessed by two existing gravelled driveways off Teviot Road. The main access for this stage of works will be the 
easternmost driveway. These site accesses are to be monitored regularly and additional aggregate applied if dirt is observed 
to be tracking onto the adjacent road. Locations are indicated on ESCP-001 attached as Appendix 1. The stabilised 
entranceways are to be constructed and maintained in accordance with the schematic diagram in ESCP-003, Appendix 1.  

4 . 3 . 3   “ C l e a n  W a t e r ”  D i v e r s i o n  C h a n n e l s  

The main form of clean water diversion for the project is the existing earth bunds constructed around the perimeter of the 
site with locations demonstrated on ESCP-001, Appendix 1. These earth bunds work effectively to prevent dirty water existing 
the site and additional clean water entering the site. These are to be maintained throughout the duration of the project.  

4 . 3 . 4   “ D i r t y  W a t e r ”  D i v e r s i o n  C h a n n e l s  

A network of dirty water diversion channels (DWDC) have been installed around the site to capture and carry sediment-laden 
surface flows to the dredging pond and sediment basins as indicated on ESCP-002, Appendix 1. Due to the high infiltration 
potential, it is anticipated that much of the water conveyed in these channels will soak away.  

DWDCs will be maintained in accordance with the schematic diagram in ESCP-004, Appendix 1. Design specifications are not 
required as the dirty water diversion channels have been constructed on site and have demonstrated the ability to 
comfortably convey flows. Much of the flows during rain events were soaked away, thus it is anticipated that the channels 
have the ability to convey much larger rain events. 

4 . 3 . 5   S e d i m e n t  B a s i n s  
Sediment Basins have been constructed in the centre of the current earthworks extent to retain and soak away dirty water 
from the earthworks area. The location of these sediment basins is depicted on ESCP-002, Appendix 1. The large dredging 
pond is essentially utilised as a forebay for these sediment basins. Dirty water is pumped from this pond through a series of 
pipes and flexi flumes to the sediment basin area. From here the settled water soaks through the floor or any remaining 
pooled water is discharged into a large gravel pit and ‘infiltration swale’ where it soaks away. The location of this infiltration 
swale is depicted on ESCP-002 

Two additional natural low points at the north-western and south-eastern corners of the site are to be utilised as sediment 
basins to mitigate any dirty water flows that flow to these points. These controls are reliant on the high soakage potential of 
the gravelly soils of the site. Therefore, sediment on the basin floors will need to be regularly mucked out to restore soakage 
potential.  

4 . 3 . 6   P r o g r e s s i v e  R e h a b i l i t a t i o n   

Progressive stabilisation of earthworks is to occur promptly as areas are finished, to minimise the area of exposed soil and 
thus the generation of sediment-laden water. Prior to final landscaping, this can comprise temporary grassing, topsoil and re-
grassing, laying compacted clean aggregate, mulching, polymers and/or hard sealing of surfaces. 
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4 . 4  M a i n t e n a n c e  o f  E r o s i o n  a n d  S e d i m e n t  C o n t r o l  D e v i c e s  

Ongoing maintenance of the site shall be undertaken as follows: 

 Clean out sediment of erosion and sediment control as soon as 20% capacity has been reached. 
 Check clean water diversions for any evidence of scouring and or sediment.  

4 . 5  R a p i d  R e s p o n s e  P r o c e d u r e  f o r  S i g n i f i c a n t  R a i n  E v e n t s  

The Environmental Representative will stay vigilant of weather forecasts. If a significant rain event is imminent, all works will 
cease in sufficient time for staff to inspect and maintain erosion and sediment control devices and undertake any stabilisation 
required. Observations will continue through the rain event to ensure the functioning of erosion and sediment control 
devices.  

4 . 6  D e c o m m i s s i o n i n g  a n d  R e m o v a l  

Erosion and sediment control devices will remain in place until ‘stabilisation’ of the site has been achieved. This is generally 
defined as 80% vegetative cover as depicted in Figure 2.  

It is noted that the removal of controls may result in minor soil exposure. Any soils exposed during decommissioning will be 
stabilised with either grass, mulch or other appropriate erosion control. 

 

Figure 2: Visual cover estimation (Source: Catchments and Creeks Pty Ltd) 

4 . 7  I n s p e c t i o n s  a n d  M o n i t o r i n g  

Details of inspections and monitoring are stated in Section 3.3.   

4 . 8  C o n t i n g e n c y  M e a s u r e s  

The following contingency measures in Table 5 shall be deployed as required. 
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Table 5: Erosion and sediment control contingency measures 

Issue Contingency Measure 

Sediment-laden stormwater flowing 
across the site boundary  

Undertake measures to stop the flow immediately. Ensure controls are 
installed according to the ESCP. Environmental Representative will initiate the 
incident response. 

Controls do not appear to be working 
as intended  

Contact Environmental Consultant (SQEP) to advise and update the ESCP as 
required. 

The site is inappropriately exposed 
prior to imminent rain event 

Cease works and shift effort to checking erosion and sediment controls and 
stabilisation via the Rapid Response Procedure outlined in Section 4.5. 

Sediment retention devices are near 
capacity and more rain is forecast 

Refer to contingencies provided in Section 2 of ESCP.  

 

Accidental Discovery  If any unknown artefacts are uncovered, the project will work to Heritage New 
Zealand’s Archaeological Discovery Protocol (attached as Appendix 9). 

4 . 9  E r o s i o n  a n d  S e d i m e n t  C o n t r o l  I n c i d e n t  

An erosion or sediment control incident is considered to have occurred where performance criteria outlined in Section 4.1 is 
not met. The incident procedures outlined in Section 3.4 shall commence.  

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

APPENDIX 1  Erosion and Sediment Control Plan Drawing 
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 Sediment Basin  

 Temporary haul road 

 Earth bund  

 Earth bund with weir. 

 Water pump and water cart upstand 
pipe 

Notes 

1. This plan is to be read in conjunction with the Environmental 
Management Plan document prepared by Enviroscope. 

2. All locations of erosion and sediment control (ESC) devices are 
indicative and exact placement to be confirmed onsite. 

3. ESC devices to be installed and maintained in accordance with 
Auckland Council’s ‘Erosion and Sediment Control Guide for Land 
Disturbing Activities in the Auckland Region (GD05) and 
manufacturer’s instructions where relevant. 

4. All devices are to be inspected daily and pre and post-rain event to 
ensure they are fully functional. 
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Description: Erosion and Sediment Control Plan Drawing – Stage 1 and 4 

Drawn Approved Date Drawing No. Revision 
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Dredge Pond 

Vegetated earth bund is 
to be extended as Stage 
1 works progress. 



 

 

 

 

 

APPENDIX 2 Schematics for Erosion and Sediment Controls  

  



 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Design Parameter Specification 
Aggregate size 50-150 mm washed aggregate 

Minimum thickness 150 mm 
Minimum length 10 m 
Minimum width 4 m 
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Description: Erosion and Sediment Control Plan - Schematics 

Drawn Approved  Date Drawing Number  Revision  

QM TG 12/04/2024 ESCP - 003 B 

STABILISED ACCESS 
(Page 60 from GD05) 

 Additional aggregate may need to be added to the stabilised entranceway throughout the project to maintain the 
thickness.  

 Any sediment that has been tracked onto the surrounding roads must be swept away at regular intervals. 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Project: Millers Flat Goldmine 

Description: Erosion and Sediment Control Plan - Schematics 

Drawn Approved  Date Drawing Number  Revision  
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‘CLEAN WATER’ DIVERSION BUND 
(Page 38-43 from GD05) 

DIRTY WATER DIVERSION CHANNEL 
(Pages 43-46 from GD05) 

 Ensure bund is well compacted and stabilised.  
 Monitor the inlet and outlet for scour.  
 Ensure there are no areas of ponding or blockages along the length of the bund.  

  

 Temporary stockpiles should be a maximum height of two metres to mitigate wind effects and to preserve the 
quality of the topsoil as future planting media for revegetation.  

 If the stockpile is to be left insitu for a period of 12 weeks or more it shall be seeded with grass or erosion control 
matting to provide erosion and dust protection. 

TEMPORARY STOCKPILES 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Project: Millers Flat Goldmine 

Description: Erosion and Sediment Control Plan - Schematics 
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SEDIMENT BASIN 
Type D Sediment Basin from IECA, Image from Enviroscope  

 No flows have been observed past this point (red) in previous rain events. 

 

 Sediment basins are existing and have shown evidence of operating 
effectively during rain events.  

 The large dredging pond acts as a forebay to the sediment basins.  
 Water is pumped from here to the sediment Basins depicted below. 

 Water is discharged from the sediment pond into a gravel pit, where any 
additional flows can be soaked away.  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Project: Millers Flat Goldmine 

Description: Erosion and Sediment Control Plan - Schematics 
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SPILL KITS WASTE 

 Spill kits are to be located within proximity of the refuelling areas and laydown areas.   Where possible, waste shall be segregated into labelled bins.  
 Wastes on site will be suitably contained and prevented from escaping off site. This may include covering skip bins 

during high winds.  
 Waste storage is not permitted in or near drainage paths. 
 Wastes will be removed from site when bin is full.  



 

 

 

 

 

APPENDIX 3       Environmental Site Induction Handout  
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E NV IR O NM E N T A L  S IT E  IN D U C T ION  HA N D O U T  

K e y  R o l e s  a n d  R e s p o n s i b i l i t i e s  

Role Responsibilities 

Project 
Manager  

 

The Project Manager is responsible for the effective implementation of the ESCP and has 
overall responsibility for the environmental performance of the project. Duties include: 

 Ensuring adequate resources are in place to implement the ESCP. 
 Ensuring all staff and sub-contractors operate within the guidelines of the ESCP. 
 Ensuring that an ESCP is prepared and that environmental standards, processes 

and procedures meet relevant resource consent conditions. 
 Overseeing the successful implementation, monitoring and review of the ESCP. 
 Ensuring that inspections are carried out in accordance with the relevant ESCP. 
 Restricting or stopping any activity that has the potential to or has caused 

adverse environmental effects. 
 Providing notification and reporting of Environmental Incidents to Council and 

other environmental reports as required by The Guidelines. 
 Delegating authority of the above responsibilities. 

Environmental 
Representative 

 

The Environmental Representative supports the Project Manager in the day-to-day 
implementation of the ESCP. Duties include: 

 Ensuring the installation of environmental controls as per the ESCP. 
 Undertaking environmental site inspections. 
 Overseeing the maintenance and improvement of defective environmental 

controls.  
 Providing environmental inductions to all staff and sub-contractors. 
 Assisting the project leadership in attending to Environmental Incidents and 

Complaints.  

The Environmental Representative shall be familiar with environmental risks associated 
with the project, the ESCP and best practice erosion and sediment control principles and 
practices.   

All staff and 
sub-
contractors 

All staff and sub-contractors have a responsibility to undertake all activities in accordance 
with the requirements of this ESCP. This includes reporting any activity that has the 
potential to or has resulted in an Environmental Incident to the Project Manager or 
Environmental Representative. 

K e y  E n v i r o n m e n t a l  L o c a t i o n s  

Environmentally sensitive receptors: Clutha River, Tima Burn, neighbouring properties and the users of Clutha 
Gold Cycle Trail   
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L i m i t s  o f  C l e a r i n g  a n d  I m p o r t a n c e  o f  S t a g i n g  

The staging and sequencing of works is a key component to ensure that environmental effects of construction 
are appropriately managed. It is imperative that the sequencing outlined in Section 2.1 of the ESCP is followed 
so that the site is stabilised in the most efficient manner. 

All staff should be familiar with this sequence. Any potential changes to that sequence need to be approved by 
the Project Manager which will be discussed first with the Environmental Consultant. 

K e y  E n v i r o n m e n t a l  M a n a g e m e n t  M e a s u r e s  i n  E S C P  

E r o s i o n  a n d  S e d i m e n t  C o n t r o l  ( S e c t i o n  4  o f  E S C P )  

 Direction provided in Erosion and Sediment Control Plan (ESCP) in Appendix 1 of ESCP. 
 Separation of clean and dirty water is the most important principle to ensure that the contributing 

catchment of dirty water that needs to be treated is as small as possible. 
 Progressive stabilisation (revegetation) of disturbed areas will ensure that the extent and duration of 

exposed soil is minimised. Keep it covered! 
 All controls to be checked immediately before storm events to ensure they are in good-working order. 
 Erosion and sediment control devices to remain in place until site is stabilised (defined as 80% 

vegetative cover). 

Any works that disturb the controls outlined on the ESCP must be reinstated before moving to the next task. 

W a t e r  Q u a l i t y  M a n a g e m e n t   

 Any water caught in the sediment devices to be re-used in dust suppression where possible and if 
required.  

 Any observations of dirty water running offsite to be reported directly to the Project Manager. 

D u s t  M a n a g e m e n t   

 Dust suppression should occur on any exposed soil on unsealed roads, this can be done using the water 
caught in the retention basin.  

 Avoid all unnecessary vegetation clearing that exposes soil and work should be conducted in stages as 
this can increase the impact from dust in the event of strong winds. 

 During high wind events and dust suppression is becoming difficult works must cease until more 
favourable weather conditions. 

 Constant vigilance should be maintained onsite to ensure that dust is appropriately managed and 
weekly monitoring should be completed to ensure that management measures are effective.  

 Weekly site inspections should be undertaken by the Environmental Representative to ensure the 
strategies in place are effective.  

H i s t o r i c  H e r i t a g e  M a n a g e m e n t   
 If any artefacts are found works must stop within 20 meters of the discovery and the site manager 

notified immediately.  
 The site manager must then secure the area and notify the Heritage New Zealand Regional 

Archaeologist, who will advise when works can begin again. 
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C h e m i c a l s  a n d  F u e l  M a n a g e m e n t   

 Chemicals and fuels are stored and used so not to cause contamination of works areas and 
surrounding environment. 

E n v i r o n m e n t a l  I n c i d e n t s  

The procedure for managing environmental incidents is outlined in Section 3.4 of the ESCP, however these can 
be summarised as follows: 

 Environmental incidents must be reported as soon as they occur, and the Project team must respond 
immediately to mitigate further environmental impacts. 

 Investigation into the cause of the incident should be completed and a solution should be constructed 
to remediate the Environmental damage.  

 The Project Manager must then notify the QLDC and/or the ORC of the details of the incident within 
12 hours of being made aware of the incident.  

R a p i d  R e s p o n s e  f o r  S t o r m  E v e n t s  

The procedure for rapid response to storm events is outlined in Section 4.5 of the ESCP, however these can be 
summarised as follows: 

 The Project Manager will observe and understand the weather forecast throughout the project to 
ensure appropriate preparation onsite. 

 If a significant storm event is forecast all works should stop within an appropriate amount of time to 
inspect ESC devices and undertake any maintenance or site stabilisation required. 

 The sediment controls should be in operating condition and fully functional.  
 During the storm event the site should be monitored to sure the functioning of the ESC devices and 

maintained if required.  

When storms are forecast it is crucial that tools are downed in time for the rapid response procedure to be 
implemented. This will help avoid environmental incidents, potential enforcement action and site shutdown. 

  



 

 

 

 

 

APPENDIX 4  Environmental Site Induction Register 
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E NV IR O NM E N T A L S IT E  IN D U C T ION  R E G IS T E R  

Name Organisation Date Inducted Induction Delivered by Signature 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     



 

 

 

 

 

APPENDIX 5 Weekly Environmental Site Inspection Form 
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WE E KL Y  E NV IR O N ME N T A L  S ITE  INS P E C T I ON  F O R M
Environmental Representative:  Date:  

Item  Yes No Comment 

General  

Is the ESCP available onsite?  ☐ ☐ 
 

Have any environmental incidents occurred during the week? If so, 
provide details 

☐ ☐ *If yes, complete environmental incident 
report.  

Complete description of weather for upcoming week – circle applicable  

Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

  

 

     

 

Are there any rain events forecasted for the coming week?  ☐ ☐ 
 

Have pre rain event inspections been completed?  ☐ ☐ 
 

Have post rain event inspections been completed?  ☐ ☐ 
 

Water Quality  

Is there visual evidence of sediment from the construction site entering 
Clutha River or Tima Burn?  

☐ ☐ 
 

Erosion and Sediment Control  

Are works contained within the current stage and site boundaries?  ☐ ☐  

Is there any new evidence of erosion?  ☐ ☐ 
 

Is dirty water entering dirty water diversion channels during rain 
events? 

☐ ☐ 
 

Do sediment controls have over 80% capacity?  ☐ ☐ 
 

Cultural Heritage 

Have any finds of cultural significance been found?  ☐ ☐ 
 

Dust 

Have any complaints been received during the week? ☐ ☐ *If yes, complete Complaints Register 

Are works being staged to minimise soil exposure?  ☐ ☐  
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Item  Yes No Comment 

Is dust suppression of disturbed work areas and stockpiles occurring?  ☐ ☐  

Are works ceasing during high winds?  ☐ ☐  

Are only designated access points and haul routes being used?  ☐ ☐  

Is the site access and surrounding roads swept clean of sediment?  ☐ ☐  

Contaminated Soils 

Have any contaminants been uncovered during excavations? ☐ ☐  

Chemicals and Fuels 

Are all hazardous substances on site stored, transported and used 
according to the safety data sheet requirements? 

☐ ☐  

Is there an adequate supply of spill kits onsite? Have any used materials 
been replaced? 

☐ ☐ 
 

Waste 

Is the site in a safe, clean and tidy state? ☐ ☐  

Are skip bins not overfilled?  ☐ ☐  

Is waste removed from open drains and drainage paths?  ☐ ☐  

Actions resulting from this inspection must be forwarded to the Project Manager any actions should be recorded in 
the Non-Conformance Register – Appendix 8.  

Additional Comments:  

Names and Signatures of inspection attendees:   



 

 

 

 

 

APPENDIX 6  Environmental Incident Report Form 
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E N V IR ONM E N TA L I N C ID E NT  R E P O R T  F O R M  

Project Address: Consent Number:  
Brief Project Description:  

Instructions- Complete this form for all environmental incident that cause contaminants (including sediment) or 
environmental nuisance to leave the site. Be succinct, stick to known facts and do not make assumptions. Once 
completed submit to Queenstown Lakes District Council at RCMonitoring@qldc.govt.nz and Otago Regional Council 
at pollution@orc.govt and compliance@orc.govt.nz. Call the QLDC Regulatory team immediately on 03 441 0499 
and ORC’s Pollution Hotline on 0800 800 033 for any serious or ongoing incidents that cannot be brought under 
immediate control. 

Date and Time Date: XX/XX/XXX       Time: XX:XX hours 
Description? 
Provide a brief and factual description of what happened 
during the incident, include relevant details such as: 

- The activity being undertaken when the incident 
occurred 

- The estimated distance to nearest waterway 
(include stormwater and dry courses) 

- The estimated distance to the nearest sensitive 
receiver 

Sketches/diagrams/photos may be referenced and 
appended to this report to aid in the description of the 
incident. 

 

Exact Location of the incident? 
Include address, landmarks, features, nearest tree, etc. 
Maps and plans can be attached. 

 

Quantity or volume of material escaped or causing 
incident? (provide and estimate quantity) 

 

Who identified the incident? Contractor ☐      Council  ☐     Community ☐      Other ☐ 
 

What What immediate actions/control measures were taken to rectify or contain the incident? 
 
 

What What initial corrective action will be taken to prevent similar incidents recurring in the near future? 
 
 

Has the Queenstown Lakes District Council been notified?   Yes ☐    No ☐    Will be notified ☐ 

Has the Otago Regional Council been notified?   Yes ☐    No ☐    Will be notified ☐ 

 
Role of person making report: Project Manager / Site Supervisor / Environmental Representative / SQEP 
Name……………………………………………………………………..       Signature…………………………………………………………… 
Organisation…………………………………………………………..       Date……………………………………………………………………. 
Mobile phone number……………………………………………. 



 

 

 

 

 

APPENDIX 7  Environmental Complaints Register 
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E N V IR ON ME N T A L C O MP L A IN TS  R E G IS T E R 

Complaint # Date and 
Time 

Received 

Complainant details 
(name, address, phone 

number) 

Details of Complaint Investigation and 
Findings 

Outcome Close 
out 

Date 

       

       

       

       

       

       

       

       

       

       

       

       

       



 

 

 

 

 

APPENDIX 8 Environmental Non-Conformance Register 
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E N V IR ON ME N T A L N O N -C O NF OR M A NC E  R E G IS T E R

Ref Number Date 
Observed 

Found via (e.g., 
inspection, monitoring, 

complaint?) 

Details of Non-conformance Corrective Actions Updated by Close out 
Date 

              

              

              

              

              

              

              

              

              

              

              

              

              

       



 

 

 

 

APPENDIX 9 Archaeological Discovery Protocol 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Heritage New Zealand Pouhere Taonga Accidental Discovery Protocol  

This protocol does not apply when an archaeological authority issued under the Heritage New 

Zealand Pouhere Taonga Act 2014 is in place.  

Under the Heritage New Zealand Pouhere Taonga Act (2014) an archaeological site is defined as any 

place in New Zealand that was associated with human activity that occurred before 1900 and 

provides or may provide, through investigation by archaeological methods, evidence relating to the 

history of New Zealand. For pre-contact Māori sites this evidence may be but is not limited to, 

bones, shells, charcoal, stones etc. In later sites of European/Chinese origin, artefacts including but 

not limited to bottle glass, crockery etc. may be found, or evidence of old foundations, well, drains, 

or similar structures. Burials/kōiwi may be found in association with any of these cultural groups.  

In the event that an unidentified archaeological site is located during works, the following applies; 

1.                  Work shall cease immediately at that place and within 20m around the site. 

2.                 The contractor must shut down all machinery, secure the area, and advise the Site 

Manager. 

3.                 The Site Manager shall secure the site and notify the Heritage New Zealand Regional 

Archaeologist. Further assessment by an archaeologist may be required. 

4 If the site is of Māori origin, the Site Manager shall notify the Heritage New Zealand 

Regional Archaeologist and the appropriate papatipu rūnaka of the discovery and ensure 

site access to enable appropriate cultural procedures and tikaka to be undertaken, as 

long as all statutory requirements under legislation are met (Heritage New Zealand 

Pouhere Taonga Act, Protected Objects Act). 

5.                  If human remains (kōiwi) are uncovered the Site Manager shall advise the Heritage New 

Zealand Regional Archaeologist, NZ Police and the appropriate papatipu rūnaka and the 

above process under 4 shall apply. Remains are not to be moved until such time as 

papatipu rūnaka and Heritage New Zealand have responded.  

6.                Works affecting the archaeological site and any human remains (kōiwi) shall not resume 

until Heritage New Zealand Pouhere Taonga gives written approval for work to continue. 

Further assessment by an archaeologist may be required.  

7. Where iwi so request, any information recorded as the result of the find such as a 

description of location and content, is to be provided for their records. 

8. Heritage New Zealand Pouhere Taonga will advise if an archaeological authority under 

the Heritage New Zealand Pouhere Taonga Act 2014 is required for works to continue.  



It is an offence under S87 of the Heritage New Zealand Pouhere Taonga Act 2014 to modify or 

destroy an archaeological site without an authority from Heritage New Zealand irrespective of 

whether the works are permitted or consent has been issued under the Resource Management Act. 

Heritage New Zealand Pouhere Taonga Archaeologist contact details: 

Nikole Wills 
Regional Archaeologist Otago/Southland 
Heritage New Zealand 
PO Box 5467 
Dunedin 
Ph. +64 3 470 2364, mobile 027 240 8715 
Fax. +46 3 477 3893 
nwills@heritage.org.nz  

mailto:nwills@heritage.org.nz


RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial
gold mining - Millers Flat

Pam Walker <pam@aukaha.co.nz>
Mon 18/03/2024 9�24 AM

To:barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>;Simon [Hawkeswood Civil]
<simon@hawkeswood.co.nz>
Cc:Kate Timms-Dean <kate@aukaha.co.nz>;Sandra McIntyre <sandra@aukaha.co.nz>;Tim Vial <tim@aukaha.co.nz>

Kia ora Barry,

Tim Vial has already addressed your proposal regarding native revegetation as below.

We are actively organising a date for the site visit and we will be in touch with you and Simon shortly.

Kā mihi,

Pam Walker
Kaiwhakamahere Matua Whakaaetaka (Senior Planner -
Consents)
Mana Taiao
Level 2, 266 Hanover Street, Dunedin 9016 | PO Box 446,
Dunedin 9054
Tari: 03 477 0071
Waea Pūkoro: 021 1927 289

Work hours – I work 3 days a week - Monday, Tuesday, and
usually Thursday.
I don’t work Fridays.
www.aukaha.co.nz

The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain

confidential or privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any

means, in whole or part, or taking any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you

received this in error, please notify us immediately by return email or telephone (03 477 0071) and delete the material, including any attachments, from all

electronic devices. Aukaha (1997) Ltd accepts no responsibility for changes made to this email or to any attachments following the original transmission from

its offices. Kā mihi.

From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>
Sent: Monday, March 18, 2024 9:12 AM
To: Tim Vial <tim@aukaha.co.nz>
Cc: Pam Walker <pam@aukaha.co.nz>; Kate Timms-Dean <kate@aukaha.co.nz>; Sandra McIntyre
<sandra@aukaha.co.nz>
Subject: RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold
mining - Millers Flat

Tim

Any further thoughts on your availability for a site visit ?

The reason I raised the biodiversity offset suggestion was because at 8.17 of your submission it
notes there should be planting of indigenous species to restore biodiversity values in this catchment.
That suggests to me there could be offset planting somewhere in the catchment, but not necessarily
on the site (which is farmland).

I realise this would not address all of your concerns, but it might go someway.

Regards

24/04/2024, 16:31 Mail - Simon [Hawkeswood Civil] - Outlook

https://outlook.office.com/mail/id/AAQkAGI5YWY5OWJjLTc4MTgtNDVhNi1iZmFlLTZhMGU5M2QzZTY5YwAQAOPMXBV2ZOJ5sMp4uYlUrxI%3D 1/3

APPENDIX J

http://www.aukaha.co.nz/
https://www.facebook.com/aukaha.co.nz
https://www.facebook.com/aukaha.co.nz
https://nz.linkedin.com/company/aukaha
https://nz.linkedin.com/company/aukaha
https://impac.co.nz/prequal/
https://impac.co.nz/prequal/


Barry

From: Tim Vial <tim@aukaha.co.nz>
Sent: Tuesday, March 12, 2024 4:39 PM
To: barry@macdonellconsulting.co.nz
Cc: Pam Walker <pam@aukaha.co.nz>; Kate Timms-Dean <kate@aukaha.co.nz>; Sandra McIntyre
<sandra@aukaha.co.nz>
Subject: RE: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold
mining - Millers Flat

Kia ora Barry

Thank you for your email and your enquiry regarding native revegetation.

The submission lodged by Aukaha on behalf of Kāti Huirapa Rūnaka ki Puketeraki, Te Rūnanga o
Ōtākou and Hokonui Rūnanga (Kāi Tahu) identified a range of issues of concern with the
Hawkeswood Mining application including the effects of mining on:

a. The mauri of wai māori and Te Mana o te Wai.
b. The connections and interactions between surface water bodies and the aquifer.
c. The potential discharge of contaminants to land and water.
d. The on-going relationship of Kāi Tahu with wāhi tūpuna in this catchment.
e. The potential for the destruction and modification of archaeological sites in a landscape that has a
long history of occupation and use by Kāi Tahu.

The proposed use of biodiversity offsets does not address the fundamental issues of concern for Kāi
Tahu that arise from this alluvial mining proposal.

We are currently endeavouring to organise a site visit which will enable Kā Rūnaka to better
understand the context for this proposal.

Kā mihi, Tim
Tim Vial
Senior Planner
Level 2, 266 Hanover Street
Dunedin Central
Dunedin 9016
Waea: 03 777 3107
Waea Pūkoro: 021 584 690
Tari: 03 477 0071
www.aukaha.co.nz

The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain

confidential or privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any

means, in whole or part, or taking any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you

received this in error, please notify us immediately by return email or telephone (03 477 0071) and delete the material, including any attachments, from all

electronic devices. Aukaha (1997) Ltd accepts no responsibility for changes made to this email or to any attachments following the original transmission from

its offices. Kā mihi.

From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>
Sent: Tuesday, March 12, 2024 3:24 PM
To: Tim Vial <tim@aukaha.co.nz>
Subject: [EXT] FW: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining -
Millers Flat

Tim ?

From: barry@macdonellconsulting.co.nz <barry@macdonellconsulting.co.nz>
Sent: Thursday, February 29, 2024 12:54 PM

24/04/2024, 16:31 Mail - Simon [Hawkeswood Civil] - Outlook

https://outlook.office.com/mail/id/AAQkAGI5YWY5OWJjLTc4MTgtNDVhNi1iZmFlLTZhMGU5M2QzZTY5YwAQAOPMXBV2ZOJ5sMp4uYlUrxI%3D 2/3
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To: 'Tim Vial' <tim@aukaha.co.nz>
Subject: RE: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers
Flat

Tim

Just going through the Aukaha submission, I see at 8.17 you are keen on native revegetation.  It’s
probably not practical on this site generally, because the landowners want their land returned to
pasture post mining, apart from a limited amount of riparian reveg that could occur alongside the
Mata Au. However Hawkeswood would be interested in helping out with any other revegetation
programme (riparian or wetland) on another site that may be on your to do list.  Would that be of
interest ?

Regards
Barry

From: Tim Vial <tim@aukaha.co.nz>
Sent: Monday, February 19, 2024 3:15 PM
To: Resource Consents <resource.consents@codc.govt.nz>; 'submissions@orc.govt.nz'
<submissions@orc.govt.nz>
Cc: Anita@townplanning.co.nz; barry@macdonellconsulting.co.nz
Subject: Hawkeswood Mining Limited - RC230325 and RM23.819 - Alluvial gold mining - Millers Flat

Tēnā kōrua

Please find attached the submission of Kāti Huirapa Rūnaka ki Puketeraki, Te Rūnanga o Ōtākou
and Hokonui Rūnanga (Kāi Tahu / Kā Rūnaka) on the above proposal.

Kā mihi, Tim

Tim Vial
Senior Planner
Level 2, 266 Hanover Street
Dunedin Central
Dunedin 9016
Waea: 03 777 3107
Waea Pūkoro: 021 584 690
Tari: 03 477 0071
www.aukaha.co.nz

The information in this message is the property of Aukaha (1997) Ltd. It is intended only for the person or entity to which it is addressed and may contain

confidential or privileged material.  Any review, storage, copying, editing, summarising, transmission, retransmission, dissemination or other use of, by any

means, in whole or part, or taking any action in reliance upon, this information by persons or entities other than intended recipient are prohibited.  If you

received this in error, please notify us immediately by return email or telephone (03 477 0071) and delete the material, including any attachments, from all

electronic devices. Aukaha (1997) Ltd accepts no responsibility for changes made to this email or to any attachments following the original transmission from

its offices. Kā mihi.

24/04/2024, 16:31 Mail - Simon [Hawkeswood Civil] - Outlook

https://outlook.office.com/mail/id/AAQkAGI5YWY5OWJjLTc4MTgtNDVhNi1iZmFlLTZhMGU5M2QzZTY5YwAQAOPMXBV2ZOJ5sMp4uYlUrxI%3D 3/3
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